

**MAYOR**  
Ken Thurston

**VICE MAYOR**  
M. Margaret Bates

**COMMISSIONERS**  
Howard Berger  
Richard Campbell  
Denise D. Grant

# CITY OF LAUDERHILL



**CITY MANAGER**  
Charles Faranda, CM  
Desorae Giles-Smith, DCM  
Kennie Hobbs, Jr., ACM

**CITY ATTORNEY**  
Earl Hall, Esq.

**CITY CLERK**  
Andrea M. Anderson

## DEPARTMENT OF ENVIRONMENTAL & ENGINEERING SERVICES

**Project:** NW 47<sup>th</sup> Avenue Improvements

**Date of Resolution:** April 29<sup>th</sup>, 2019

**Project Number:** 2019-015

**Purchase Order No. :** 24100

**Contractor:** ENCO, LLC

**Account Number:** MULTIPLE

**Address:** 990 Washington Street  
Hollywood, FL 33019

This Change Order (CO) contains an itemized quotation for changes in the "Contract Sum" related to the changes in the design of NW 47<sup>th</sup> Avenue Improvements and the existing condition of the underground utilities along NW 47<sup>th</sup> Avenue.

### Description of Proposed Change:

By this Change Order, the anticipated increase in the contract sum is for **\$396,075.00**.

### Reasons for Change:

NW 47th Avenue Improvements - Change Order Summary		
Items	Description	Cost
CO #1	Variable Message Boards (VMS)	\$1,348
CO #3	Design Change at 47th AVE & 12th ST	\$152,282
CO #4	Design Change at 47th AVE & 16th ST	\$28,579
CO #5	Design Change at Culvert Bridge	\$64,622
CO #6	WM Connections to 11th ST, 11th CT & 11th PL	\$85,050
CO #7	Water Service Connection (5) to new WM	\$24,058
CO #8	Reconnection of (2) Fire Hydrant to new WM	\$32,402
CO #9	Safety Rail for Guardrail Post	\$7,734
<b>Total</b>		<b>\$ 396,075.00</b>

Does Proposed Change involve a change in:

Contract Sum?  No  Yes  Increase  Decrease Amount: \$396,075.00

Contract Time?  No  Yes  Increase  Decrease Days: 0

**MAYOR**  
Ken Thurston

**VICE MAYOR**  
M. Margaret Bates

**COMMISSIONERS**  
Howard Berger  
Richard Campbell  
Denise D. Grant

# CITY OF LAUDERHILL





**CITY MANAGER**  
Charles Faranda, CM  
Desorae Giles-Smith, DCM  
Kennie Hobbs, Jr., ACM

**CITY ATTORNEY**  
Earl Hall, Esq.

**CITY CLERK**  
Andrea M. Anderson

## DEPARTMENT OF ENVIRONMENTAL & ENGINEERING SERVICES

Signed:   
DEES Department  
Title: Director  
Date: 1/30/20

Signed:   
Project Manager  
Title: Engineering Assistant  
Date: 1/30/2020

Signed:   
ENCO, LLC  
Title: Managing Member  
Date: 1/30/2020

Signed: \_\_\_\_\_  
City of Lauderhill  
Title: City Manager  
Date: \_\_\_\_\_

Signed: \_\_\_\_\_  
Legal  
Title: \_\_\_\_\_  
Date: \_\_\_\_\_

Signed: \_\_\_\_\_  
OMB  
Title: \_\_\_\_\_  
Date: \_\_\_\_\_