

SUBMITTAL PACKAGE

CITY OF LAUDERHILL



NW 47th AVE IMPROVEMENTS | RFP 2019-015
March 6, 2019 | ENCO, LLC





TABLE OF CONTENTS

1. 00101 Bid Checklist
2. 00100 Instructions to Bidders
3. 00300 Bid Form
4. 00300-A1 Bid Price Sheet
5. 00401 Bid Bond
6. 00402 Sworn Statement on Public Entity Crimes
7. 00420 Bidders Qualification Form
8. 00421 Subcontractors List
9. 00450 Litigation History Form
10. 00480 Non-Collusive Affidavit
11. 00490 Debarment Certification
12. 00495 Certified Resolution
13. 00650 Acknowledgement of Conformance with OSHA
14. Acknowledged Addendums
15. Attachment No. 1 – Certifications, Licenses and Insurance
16. Attachment No. 2 – Contracts in Hand
17. Attachment No. 3- Audited Financial Statements
18. Attachment No. 4- List of Projects & Experience
19. Attachment No. 5 - Contract Schedule
20. Attachment No. 6 - Resumes & Equipment List

DOCUMENT 00101
BID CHECKLIST

City of Lauderhill, Florida
NW 47th Avenue Improvements
RFP 2019-015

COMPANY NAME: <u>ENCO, LLC</u>	
PHONE: <u>(954) 342-2466</u>	FAX: <u>(954) 920-9040</u>

BEFORE SUBMITTING YOUR BID PLEASE ENSURE THE FOLLOWING:
A check mark indicates your compliance.

- 1. The Bid Package was read in its entirety
- 2. Bid Form 00300 was completed
- 3. Price Bid Sheet 00300A was completed
- 4. Bid Bond was obtained and sheet 00401 was completed
- 5. Public Entity Crimes Affidavit Sheet 00402 was completed and notarized
- 6. Bidders Qualification Form 00420 was completed. Evidence of Insurance and copies of applicable licenses are attached.
- 7. Sub Contractor List 00421 was completed.
- 8. Litigation History form 00450 was completed.
- 9. Non collusive affidavit 00480 was completed
- 10. Debarment certification 00490 was completed
- 11. Certified Resolution 00495 was completed
- 12. All Addenda were received and acknowledged
- 13. Acknowledgement of Conformance with O.S.H.A Standards 00650 was completed
- 14. One (1) original, four (4) copies and one (1) electronic copy of the bid are being submitted with the **Bid Number and Bid Name clearly marked on the envelope** in which the bid is being submitted. BID is being submitted **prior to the deadline.**

FAILURE TO PROVIDE THE REQUESTED DOCUMENTS MAY RESULT IN YOUR BID BEING DEEMED NON-RESPONSIVE.

THIS PAGE SHOULD BE RETURNED WITH YOUR BID

THIS SHOULD BE THE FIRST PAGE OF YOUR BID

END OF DOCUMENT

DOCUMENT 00100

INSTRUCTIONS TO BIDDERS

1. SUBMITTAL

- 1.1 Sealed proposals will be received until the time and date specified in the **Notice to Bidders**, Document 00020
- 1.2 Each proposal shall be submitted in **triplicate** an electronic copy in a sealed envelope plainly marked:

To: City Clerk
City of Lauderhill
5581 W. Oakland Park Boulevard
Lauderhill, FL 33313

Proposal for:

City of Lauderhill, Florida
RFP 2019-015

Submitted By:

ENCO, LLC

Company Name

5411 SW 25TH COURT

Street Address

PEMBROKE PARK FL, 33023

City, State, Zip Code

- 1.3 If said proposal is forwarded by mail, it shall be enclosed in another envelope addressed to the City Clerk, City of Lauderhill, 5581 W. Oakland Park Boulevard, Lauderhill, Florida, 33313. Proposals will be received at the office of the City Clerk until the time and date specified in the **Notice to Bidders**, Document 00020. Proposals received after the time and date specified will not be considered.

2. PROPOSALS

- 2.1 It is understood by the bidder that the quantities in the proposal are for bid comparison only. Certain portions of the bid or the entire bid document may be deleted from the awarded contract.
- 2.2 Proposals shall be made upon forms provided for that purpose in DOCUMENTS 00100, 00300, 00300A, 00401, 00402, 00420 and 00421, 00450, 00480, 00490, 00495, 00650. Erasures or other changes in a bid shall be explained or noted over the signature of the Bidder. Each bidder shall submit one original plus two copies and one electronic copy of the proposal and its accompanying bid forms. The forms must be submitted in good order and with all blanks filled in.

3. IRREGULAR PROPOSALS

- 3.1 Proposals which are incomplete, conditional or which contain additions not called for, alterations or irregularities of any kind may be rejected.

4. SIGNATURES ON PROPOSALS

- 4.1 Each Bidder shall sign his proposal with his full name, company name, and address. In cases where a firm or corporation submits a proposal, the proposal shall be signed with the full name of each member of the firm, or by the name of the officer or officers authorized by its by-laws, in addition to the firm or corporation signature with its official seal affixed hereto.

5. EXAMINATION OF CONTRACT DOCUMENTS

- 5.1 Bidders are notified that they must thoroughly examine the Documents and Specifications which include the Notice to Bidders, Instructions to Bidders, ALL Bid Forms, General Conditions, Supplementary Conditions, Technical Specifications, Figures, Drawings, Maps, and any addenda issued prior to the opening of bids.
- 5.2 Purchase of the Bid Documents must be made not later than ten (10) days prior to the closing date specified in the **Notice to Bidders**, Document 00020. Upon receipt of the required payment, the Bidder's name and contact information shall be entered in the "Plan Holders List" and will become eligible to submit a bid.

6. EXAMINATION OF SITE

- 6.1 Each Bidder shall visit the site of the proposed work before submitting his proposal and shall fully acquaint himself with conditions relating to construction and labor so that he may fully understand the facilities, difficulties, and restrictions attending the execution of work under the Contract. By submission of a bid, the Bidder affirms that he (the Bidder) has investigated and is satisfied as to the conditions of work to be performed and materials to be furnished and shall base his bid on his own opinion of the conditions likely to be encountered, and for the bid prices must assume all risk of variance, by whomsoever made, in any computation or statement of amounts or quantities necessary to fully complete the work in strict compliance with the Contract Documents.
- 6.2 Each Bidder shall thoroughly examine and be familiar with the documents and requirements. The failure of any Bidder to examine any form, instrument, addendum, or other documents, or to visit the site and acquaint himself with existing conditions there, shall in no way relieve any Bidder from any obligation with respect to his bid or to the contract. The submission of a bid shall be taken as prima facie evidence of compliance with this document.
- 6.3 No plea of ignorance of conditions that exist or that may hereafter exist, or of conditions or difficulties that may be encountered in the execution of the work under this Contract, as a result of failure to make the necessary examinations and investigations, will be accepted as an excuse for any failure or omission on the part of the Contractor to fulfill, in every detail, all of the requirements of Documents, nor will they be accepted as a basis in any claim whatsoever for extra compensation or for an extension of time.

6.4 Each Bidder shall be responsible for investigating the current site conditions at the site prior to submitting his proposal. The bidder shall base his proposal on his own investigation and shall assume all risk of any variances in current site conditions and permit requirements.

7. DISCREPANCIES

7.1 Should a Bidder find discrepancies or ambiguities in, or omissions from, the Drawings and Specifications, or should he be in doubt as to their meaning; Bidder shall at once notify the Owner and/or Engineer.

8. INTERPRETATION OF PLANS

8.1 On all drawings the figured dimensions shall govern in case of discrepancy between the scales and figures. The Contractor shall take no advantage of any error or omission in the Drawings or of any discrepancy between the Drawings and Specifications. The Architect or Engineer shall make such interpretations as may be deemed necessary for the fulfillment of the intent of the Drawings and Specifications as construed by the Architect or Engineer, and the Architect's or Engineer's decision shall be final.

9. INTERPRETATION OF CONTRACT DOCUMENTS PRIOR TO OPENING OF BIDS

9.1 If any person contemplating submitting a bid for the proposed contract is in doubt as to the true meaning of any part of the Drawings, Specifications, or other proposed Contract Documents, they may submit to the Owner and/or Architect or Engineer a written request for an interpretation thereof. The person submitting the request will be responsible for its prompt delivery. Any interpretation of the proposed documents will be made only by addenda duly issued and copies of such addenda will be faxed and/or emailed to each person receiving a set of such documents. Request for interpretations or clarification of the Documents must be made not later than ten (10) days prior to time of bid opening as specified in the Notice to Bidders, Document 00020. The Owner will not be responsible for any other explanation or interpretation of the documents.

10. TIME OF COMPLETION

10.1 All work for this project shall be completed within the number of calendar days as indicated in the Bid Proposal of the successful bidder. Refer to Document 00300.

10.2 Completion of the project shall imply complete possession by the Owner and all Contractual obligations met by the Contractor.

11. LABOR REGULATIONS

11.1 The Contractor shall fully comply with all laws and regulations concerning labor, work hours, wage rates, labor conditions, and related matters.

12. BID SECURITY

- 12.1 A certified check, bank draft, cashiers check, money order or bid bond, in the amount of not less than five percent (5%) of the bid, shall be paid into the funds of the Owner as liquidated damages, if the Bidder fails to execute the written agreement and furnish the required contract security bond within fifteen (15) calendar days following written notice of award of the contract. The bid bond shall be countersigned by an agent of the Surety Company licensed to operate in the State of Florida.
13. RETURN OF BID SECURITY
- 13.1 Certified checks and Bid Bonds of the unsuccessful Bidders will be returned to the parties submitting same not later than fifteen (15) days after the execution of the contract. In the event that all bids are rejected, the checks will be returned to all bidders within fifteen (15) calendar days after date of rejection.
14. CONTRACT BONDS
- 14.1 The Successful Bidder shall furnish a Performance Bond in an amount of at least equal to one hundred percent (100%) of the current Contract Price as security for the faithful performance of this Contract and Payment Bond in the amount of at least one hundred percent (100%) of the current Contract Price for payment of all persons performing labor on the project under this Contract. The Surety on such bonds shall be by a duly authorized Surety Company satisfactory to the Owner.
15. QUALIFICATION OF BIDDER
- 15.1 A bidder will be required to show to the complete satisfaction of the Owner that he has the necessary license(s), facilities, equipment, ability, manpower, and financial resources to perform the work in a satisfactory manner within the time specified. No contract will be awarded except to responsible Contractors and businesses capable of performing the class of work contemplated. The Bidder shall submit the Qualification Form (DOCUMENT 00420) with his bid.
- 15.2 The issuance of this Bid is the City's process to award a Contract for construction of the Project. Although subject to modification, the City expects the following remaining milestones in the procurement process:
- Receive Bid Proposals.
 - Bid opening
 - Evaluation and Ranking of Bids prior to selecting the "highest ranked and eligible bidder".
 - Recommend Selected Bidder to City for award of Contract.
 - Award of Contract.
- 15.3 Bids received will be Evaluated and Ranked using the evaluation criteria described in Section 30 of this document.
- 15.4 After the identification of the Highest-Ranked Bidder, the final Contract will be prepared, incorporating applicable portions of its Bid Proposal. If for any reason, the Highest-Ranked Bidder and the Selection Committee are unable to execute the

Contract, the City may execute the Contract with the next Highest-Ranked Bidder, and so on until the Contract is awarded or the procurement is terminated.

- 15.5 The City is committed to a fair, open process for interested parties to receive information about the Project and for the competitive procurement process that the City is proposing to utilize for selection and award of this Contract. Bidders are encouraged to submit written comments or questions concerning this BID as early as possible, but in no event, later than ten (10) days prior to the closing date specified in the **Notice to Proposers**, Document 00020. Interested parties are required to submit all questions or requests for information in writing, by email to:

City of Lauderhill
Purchasing Division
Email: purchasing@lauderhill-fl.gov

16. DISQUALIFICATION OF BIDDERS

- 16.1 Any or all proposals will be rejected if there is any reason for believing that collusion exists among the Bidders, and participants in such collusion will not be considered in future proposals to the extent allowable by law.
- 16.2 Failure to completely and truthfully fill out all forms given in the bid package shall constitute grounds for disqualification of the bid.

17. WITHDRAWAL OF PROPOSALS

- 17.1 A Bidder may withdraw his proposal provided that request is made in writing and delivered either in person or by special delivery mail to the Owner not less than one hour prior to the time set for opening bids. No bid may be withdrawn after the scheduled closing time for the receipt of bids for a period of ninety (90) days.

18. OWNER'S RIGHTS RESERVED

- 18.1 The Owner reserves the right to accept any bid, which in his opinion is the lowest responsive bid that best serves the interest of the Owner. The Owner also reserves the right to reject any and all proposals.
- 18.2 This Bid constitutes an invitation to Bidders to submit Bid Proposals to the City. By responding to this Bid, Bidders acknowledge and consent to the following conditions relative to the procurement process and the selection of a Bidder. Without limitation and in addition to other rights reserved by the City in this Bid, the City reserves and holds, at its sole discretion, the following rights, and options:

To receive questions concerning this Bid from Bidders and to provide such questions, and the City's responses, to all Bidders.

To supplement, amend, or otherwise modify the Bid through the issuance of Addenda to all Bidders, and to supplement the Bid with information items, prior to the date of submission of the Bid Proposals. Addenda issued to this Bid may expand or cancel any portion or all Work described in this Bid.

To reject any or all proposals if there is any reason for believing that collusion exists among the Bidders, and participants in such collusion will

not be considered in future proposals to the extent allowable by law.

To reject any or all Bid Proposals, to waive any technicalities, immaterial irregularities, or minor informalities in the Bid Proposals, to request clarifications or modifications during Bid Proposal evaluation and to select the Bidder whose Bid Proposal, in the City's judgment, best serves the interests of the City.

To seek additional information from any and all Bidders to supplement or clarify the Bid Proposals submitted.

To eliminate any Bidder that submits an incomplete or inadequate Bid Proposal or is not responsive to the requirements of this Bid.

To discontinue discussions with the Highest-Ranked Bidder and commence discussions with the next Highest-ranked Bidder, and so on until the Contract is awarded or the procurement terminated.

To visit and examine any of the references included in the Bid Proposal and others facilities designed or built by the Bidder.

To cancel this Bid in whole or in part, with or without substitution of another Bid, if such cancellation is determined to be in the best interest of the City.

To take any action affecting the Bid process or the Project that would be in the best interests of the City.

19. OWNER REPRESENTATIVE AND CONSULTANT

19.1 The Agent for the Owner, the City of Lauderhill, in all matters pertaining to the work on this project shall be the Capital Projects Manager.

20. QUALIFICATION OF SURETY

20.1 The Contractor may provide a cash bond, an irrevocable letter of credit drawn on a Florida Bank acceptable to the City or a Surety Bond executed by a corporate surety company authorized to do business in the State of Florida, holding a certificate of authority from the Secretary of the Treasury of the United States as acceptable sureties on Federal Bonds and executed and issued by a resident agent licensed and having an office in the State of Florida, and resident agent in Broward County representing such corporate surety. Said Surety Bond or its equivalent shall be in effect prior to the issuance of any work permits and shall remain in effect until the provisions of the agreement to transfer ownership of any improvements have been fulfilled.

21. SUBCONTRACTORS

21.1 The Contractor shall furnish concurrently with bid submission, a list of the names of the subcontractors proposed for all parts of the work. Subcontractors shall be listed in Document 00421.

21.2 Upon the Engineer's request, submit the name, address, phone number and occupational license number. Indicate at least three references and three projects of similar nature.

21.3 The Owner shall promptly notify the Contractor in writing if, after due investigation, has reasonable objections to any subcontractor on such list and does not accept him. Failure

of the Owner to make objection to any subcontractor on the list by the date given on the Notice to Proceed shall constitute acceptance of such subcontractor. After acceptance, no subcontractor shall be changed without written approval of the Owner.

22. INSURANCE

22.1 The Bidder's attention is directed to the insurance requirements set out in the Supplementary Conditions herein. The Successful Bidder will be required, prior to execution of the contract by the Owner, to furnish certificate(s) of insurance and will cause to be issued by the insurance carrier, an endorsement naming the Owner and its Agents as the named insured under such contract of insurance.

23. POWER OF ATTORNEY

23.1 Attorneys-in-fact who sign contract bonds must file with each bond a certified copy of their Power of Attorney dated the same or subsequent to the Contract.

24. AWARD OF CONTRACT

24.1 The Contract, if awarded, will be awarded to the lowest responsible, responsive, and eligible bidder. Such a bidder shall possess the skill, ability and integrity necessary for the faithful performance of the work. The term "lowest responsible, responsive, and eligible bidder" as used herein shall mean the bidder whose bid is the lowest of those bidders possessing the skill, ability, and integrity necessary to the faithful performance of the work.

24.2 The Owner may reject all bids at the Owner's sole option and re-bid either all or part of the work proposed by this bid offering.

25. ACCEPTANCE PERIOD

25.1 The Bidder shall hold his bid good for acceptance by the Owner for a period of not less than ninety (90) calendar days following the date of the bid opening. The bid guarantee required herein above shall be effective for this period.

26. AWARD PROTESTS

26.1 The City of Lauderhill has a written bid protest procedure to address all disputes regarding award recommendations, disqualification of bidders and interpretation of bidder-submitted information. Bidders must follow this procedure in order to perfect any protests against the award. This procedure is available from the Purchasing Department.

27. EQUAL OPPORTUNITY REQUIREMENTS

27.1 If awarded the Contract, the Bidder agrees not to discriminate against any employee or applicant for employment because of race, color, religion, sex, national origin, age, handicap, or marital status. The Bidder shall take affirmative action to ensure that applicants and employees are treated during employment, without regard to their race, color, religion, sex, national origin, age, handicap, or marital status. Such action shall include, but not be limited to, the following: employment, promotion, demotion, transfer, recruitment, recruitment advertising, layoff, termination, rates of pay, or other forms of compensation and selection for training, including apprenticeship. The Contractor agrees

to post in conspicuous places, available to employees and applicants for employment, notices setting forth the provisions of this nondiscrimination clause.

28. PERMITS AND FEES

28.1 The winning bidder, after award of a contract, shall apply for and obtain such permits and regulatory approvals as may be required by the local municipal/county government. Permit fees by the City of Lauderhill shall be waived, all other fees shall be included as part of the Bid price.

29. SALES TAX

29.1 The Contractor shall familiarize himself with the requirements and procedures as applicable in the State of Florida pertaining to the exemption from State Sales Tax as it may apply to the Owner.

29.2 Under the approved procedures, the original contract between the political subdivision and the Contractor includes the costs associated with the work to be performed plus the materials to be incorporated into the work. After the work commences, the Contractor forwards a Purchase Requisition Form for the needed materials to the Owner. The Owner prepares a Purchase Order which includes the Owner's exemption certificate, and transmits it back to the Contractor. The materials are delivered to the Contractor who is responsible for ensuring that the correct quantities of materials are delivered, at the correct price. The Owner then sends the Contractor a Notice of Reduction of the contract price, and draws a check payable directly to the vendor.

29.3 Under this Contract, the City of Lauderhill may incorporate the Sales Tax Exemption Program for certain items. The Owner retains legal and equitable title to all directly purchased materials. A requirement for utilizing the approved procedures is that neither the Contractor nor any subcontractor may be the vendor of any of the materials purchased as a part of this program. The City reserves the right to alter the selections in this paragraph prior to award of the Contract.

29.4 Under the approved procedures, the Contractor still assumes responsibility for ordering, receipt and handling of the construction materials. The Contractor coordinates the purchases, ensures that the appropriate material warranties or guarantees are obtained, inspects and assesses the materials at the time of delivery, and assumes liability for loss or damage to the materials following acceptance, if such loss or damage is due to the negligence of the Contractor. The Contractor remains responsible for all damages resulting from the incorporation of defective or nonconforming construction materials. The Owner retains legal and equitable title to all directly purchased materials, and maintains builder's risk insurance for these materials. A requirement for utilizing the approved procedures is that neither the Contractor nor any subcontractor may be the vendor of any of the materials purchased.

29.5 Pursuant to TAA 95(A)-046, these procedures ensure the tax-exempt status of the materials purchased for a public works contract.

30. EVALUATION AND RANKING OF PROPOSALS

- 30.1 During the Bid Opening, Proposals will be individually evaluated for “conformance”. Any Proposal determined to be incomplete in any material respect may be deemed “non-responsive” and may be rejected in its entirety at that time. Materially responsive Proposals will include the following:
- Delivery Proposals to the correct address by the specified time.
 - Bid Bond for 5% of the contract value.
 - Price shall be submitted using Cost Schedule Form 00300A
 - Completed, signed and where applicable, notarized Proposal Forms and Attachments
 - Proposer has provided proof of commitment for required insurance, payment bond and performance bond requirements.
 - No exceptions taken to the draft Contract as part of the Proposal.
- 30.2 All Proposals will be reviewed by the City. The Highest-Ranked Proposer will be awarded the contract.

Evaluation Methodology

A contract will be awarded to the company whose proposal is judged by the CITY to be in its best interests, and whose proposal most closely satisfies the overall project specifications as well as a number of other factors including, but not limited, to:

Evaluation Category	Max. Points
Price	40
Past Performance	20
Firm Approach To Projects and/or Events	20
Professional Experience of Vendor and Staff	20

The CITY may require additional information and Contractors agree to furnish such information. The CITY reserves the right, at its sole discretion, to award the contract to that Contractor who will best service the interest of the CITY. The CITY reserves the right, based upon its’ deliberations and its’ sole opinion, to accept or reject any proposal. The CITY reserves the right to waive minor irregularities or variations to the specifications and in the bidding process.

The CITY will assemble an evaluation and selection committee comprised of staff and additional consultants, if necessary. This committee shall evaluate the proposals and may recommend the top ranked firms for oral presentations. The committee shall evaluate the proposals based on the demonstrated proficiency level of the proposing firm for work of a similar type as specified in the Scope of Services with and including proof of insurance and bonding capability as described herein; and other requirements as required by the CITY.

DOCUMENT 00300

BID FORM

City of Lauderhill, Florida
RFP 2019-015

Date: 3/6/19

BID TO: Honorable Mayor & City Commission
City of Lauderhill

SUBMITTED BY:

ENCO, LLC

Company Name

5411 SW 25TH COURT

Street Address

PEMBROKE PARK FL, 33023

City, State, Zip Code

The undersigned, as Bidder, hereby declares that he is acquainted with the site of the construction as shown on the drawings and specifications and has fully acquainted himself with the work to be done; that he has thoroughly examined the Drawings, Specifications and all Contract Documents pertaining thereto; and has read any related documents; all as designated under the City's **RFP 2019-015**.

The Bidder proposes and agrees, if this proposal is accepted, to furnish all necessary materials, tools, construction equipment, all necessary transportation, labor and supervision to complete the construction as shown, detailed and described in the Specifications and on the drawings.

It is understood by the Bidder that the quantities in the following quotation form are given for the purpose of bid comparison only.

It is understood by the Bidder that all bid item amounts shall be submitted. In the event any item is not included, the Owner may reject the bid.

It is further understood that certain portions of the bid document may be deleted from the awarded contract at the Owner's discretion.

The Bidder agrees that, if awarded the Contract, he will completely ratify the Contract Documents within 15-calendar days of the Notice of Award and shall be fully complete within 45 days from the date of the Notice to Proceed.

N/A

IF BIDDER IS AN INDIVIDUAL

By: _____ (SEAL)
(Individual's Name)

doing business as _____

Business address: _____

Phone No.: _____

IF BIDDER IS A PARTNERSHIP

By: _____ (SEAL)
(Firm Name)

(General Partner)

Business address: _____

Phone No.: _____

IF BIDDER IS A JOINT VENTURE

By: _____
(Name)

(Address)

By: _____
(Name)

(Address)

(Each joint venture partner must sign. The manner of signing for each individual, partnership and corporation that is a party to the joint venture should be in the manner indicated above.)

IF BIDDER IS A CORPORATION

By: _____ ENCO, LLC
(Corporation Name)

_____ Florida
(State of Incorporation)

By: _____ Wilson Sanchez
(Name of Person Authorized to Sign)

_____ Managing Member
(Title)

Phone No.: _____ (954) 342-2466

(Corporate Seal)

Attest: _____ *cf salella mecala*
(Secretary)

Business address: _____ 5411 SW 25th Court

_____ Pembroke Park, FL 33023

Phone No.: _____ (954) 342-2466

END OF DOCUMENT

00300-A1
 BID PRICE SHEET
 OWNER: CITY OF LAUDERHILL
 RFP 2019-015

UNIT PRICE BID SCHEDULE

All bid items shall include costs for all materials, equipment, labor, supervision, permit fees, taxes, insurance, bonds, miscellaneous costs and Contractor's overhead and profit. Costs for materials and equipment shall be included where applicable.

ITEM NO.	DESCRIPTION	ESTIMATED QUANTITY	UNIT	UNIT PRICE	ESTIMATED AMOUNT
GENERAL					
1	Bonds and Insurance	1	Lump Sum	74,160	74,160
2	Mobilization	1	Lump Sum	8,000	8,000
3	Maintenance of Traffic	1	Lump Sum	12,000	12,000
4	Testing and Miscellaneous	1	Lump Sum	12,000	12,000
	SUBTOTAL				106,160
DRAINAGE					
5	Inlet Protection	28	E.A.	100	2,800
6	Concrete Flume	13	E.A.	212	2,756
7	42" Dia. Catch Basin (Frame and Grate as Indicated)	4	E.A.	8,000	32,000
8	Exfiltration Trench	145	L.F.	303	43,935
9	Clean and Washing Existing Stormwater Pipe	20	HR.	400	8,000
10	Culvert	1	Lump Sum	380,000	380,000
	SUBTOTAL				461,491.00
UTILITIES					
11	12" x 12" Water Main Tap (Including Tapping Sleeve and Valve)	2	E.A.	5,000	10,000
12	12" Fittings	11	E.A.	2,500	27,500
13	12" Gate Valve	6	E.A.	3,200	19,200
14	12" DIP Water Main	1500	L.F.	70	133,000
15	12"x6" Reducer	2	E.A.	2,500	5,000
16	6"x6" Water Main Tap (Including Tapping Sleeve and Valve)	2	E.A.	5,000	10,000
17	6" Fittings	2	E.A.	2,500	5,000
18	6" Gate Valve	5	E.A.	1,800	9,000
19	6" DIP Water Main	55	L.F.	70	3,850
20	Water Main Services	10	L.F.	500	5,000
21	Cut and Cap of Existing Water Main	2	E.A.	1,500	3,000
22	Corporation Stops	4	E.A.	500	2,000
23	Fire Hydrant Assembly	3	E.A.	5,000	15,000
24	Irrigation Meters	2	E.A.	1,500	3,000
25	Backflow Preventers	2	E.A.	1,500	3,000
26	Replacement of sanitary sewer laterals	22	E.A.	1,500	33,000
	SUBTOTAL				276,500.00
ROADWAY					
27	Roadway Demolition (Including 2" asphalt, 8" base and 12" subbase)	14545	S.Y.	7	101,815
28	Milling Existing Asphalt (Avg. 3/4" Depth)	12300	S.Y.	3	36,900
29	2" Asphalt (Type S-II) (Including Tack Coat)	14545	S.Y.	15	218,175
30	1.5" Asphalt (Type S-III) Overlay (Including Tack Coat)	12300	S.Y.	14	172,200
31	8" Limerock Base	14545	S.Y.	25	363,625
32	12" Stabilized Subgrade	14545	S.Y.	18	261,810
33	Decorative Asphalt	300	S.Y.	90	27,000
34	Speed Hump	11	E.A.	300	3,300
35	Bus Stop Demolition	3	E.A.	1,400	4,200
36	Bus Stop	3	E.A.	25,000	75,000
37	Driveway Reconstruction	133	E.A.	150	19,950
38	Guardrail	180	L.F.	29	5,220
39	Type D Curb	2555	L.F.	70	178,850
40	Type F Curb	351	L.F.	21	7,371
41	Type RA Curb	100	L.F.	21	2,100
42	Band Curb	60	L.F.	21	1,260
43	6" Curb Demolition	2504	L.F.	2	5,008
44	4" Concrete Sidewalk	100	S.Y.	50	5,000
45	6" Concrete Sidewalk	234	S.Y.	50	11,700
46	Concrete Sidewalk Removal	5460	S.Y.	18	98,280
47	Detectable Warning Strip	62	E.A.	500	31,000
48	Swale Reconstruction	21280	S.Y.	3	63,840
49	Sodding	21380	S.Y.	4	85,520
50	4" Bollard	4	E.A.	300	1,200
	SUBTOTAL				1,745,723.00
PAVEMENT MARKING AND SIGNING					
51	Proposed Signage (W17-1A, W11-2&W16-7P, R1-2, W2-6&W16-9P)	35	E.A.	350	12,250
52	Relocation of Existing Signage	100	E.A.	200	20,000
53	Removal of Existing Signage	5	E.A.	100	500
54	6" Thermoplastic Yellow Line (Including RPMs)	9572	L.F.	1	9,572
55	6" Thermoplastic White Line (Including RPMs)	13515	L.F.	1	13,515
56	Thermoplastic Chevrons	200	L.F.	3	600
57	12" Thermoplastic White Line	2408	L.F.	3	7,224
58	24" Thermoplastic Stop Bar	502	E.A.	4	2,008
59	Miscellaneous Pavement Markings	1	Lump Sum	12,000	12,000
60	Blue RPMs	11	E.A.	5	55
	SUBTOTAL				57,149
	Landscaping & Irrigation	1		128,440	128,440
	TOTAL				2,779,513.00

SEE ATTACHED Exhibit "A" → \$ 2,779,513.00

**DOCUMENT 00401
CITY OF LAUDERHILL
BID BOND**

BIDDER: *(Name and Address):*

ENCO, LLC

5411 SW 25th Court, Pembroke Park, FL 33023

SURETY: *(Name and Address of Principal Place of Business):*

TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA

1201 Hay Street, Tallahassee, FL 32301

OWNER: *(Name and Address):*

CITY OF LAUDERHILL
5581 W. Oakland Park Blvd.
Lauderhill, FL 33313

BID: BID DUE DATE:

February 27, 2019

PROJECT TITLE:

**City of Lauderhill, Florida
RFP 2019-015**

BOND: BOND NUMBER: 106672579

DATE: *(Not later than Bid Due Date):* 03/05/2019

PENAL SUM: 5% of Bid Amount

IN WITNESS WHEREOF, Surety and Bidder, intending to be legally bound hereby, subject to the terms printed on the reverse side hereof, do each cause this Bid Bond to be duly executed on its behalf by its authorized officer, agent, or representative.

BIDDER

ENCO, LLC

(Seal)

Bidder's Name and Corporate Seal

SURETY

Travelers Casualty and Surety
Company of America

(Seal)

Surety's Name and Corporate Seal

By:

Signature and Title

Managing Member

By:

Signature and Title

(Attach Power of Attorney)

Florida Resident Agent and Attorney In-Fact

Attest:

Signature and Title

psalella mecalta

Attest:

Signature and Title

Florida Resident Agent and Attorney In-Fact

Note: (1) Above addresses are to be used for giving required notice.
City of Lauderhill RFP 2019-015 NW 47th Avenue

- (2) Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable.

1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors and assigns to pay to Owner upon default of Bidder any difference between the total amount of Bidder's bid and the total amount of the bid of the next lowest, responsible and responsive bidder as determined by Owner for the Work required by the Contract Documents, provided that:
 - 1.1. If there is no such next lowest, responsible and responsive bidder, and Owner does not abandon the Project, then Bidder and Surety shall pay to Owner the penal sum set forth on the face of this Bond, and
 - 1.2. In no event shall Bidder's and Surety's obligation hereunder exceed the penal sum set forth on the face of this Bond.
2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performance and payment bonds required by the Bidding Documents and Contract Documents.
3. This obligation shall be null and void if:
 - 3.1. Owner accepts Bidder's bid and Bidder delivers within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performance and payment bonds required by the Bidding Documents and Contract Documents, or
 - 3.2. All bids are rejected by Owner, or
 - 3.3. Owner fails to issue a notice of award to Bidder within the time specified in the Bidding Documents (or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required by paragraph 5 hereof).
4. Payment under this Bond will be due and payable upon default by Bidder and within 30 calendar days after receipt by Bidder and within 30 calendar days after receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable promptness, identifying this Bond and the Project and including a statement of the amount due.
5. Surety waives notice of and any and all defenses based on or arising out of any time extension to issue notice of award agreed to in writing by Owner and Bidder, provided that the total time for issuing notice of award including extensions shall not in the aggregate exceed 120 days from Bid Due Date without Surety's written consent.
6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default required in paragraph 4 above is received by Bidder and Surety and in no case later than one year after Bid Due Date.
7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the state in which the Project is located.
8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier or by United States Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon receipt by the party concerned.
9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority of the officer, agent or representative who executed this Bond on behalf of Surety to execute, seal and deliver such Bond and bind the Surety thereby.
10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at length. If any provision of this Bond conflicts with any applicable provision of this Bond conflicts with any applicable provision of any applicable statute, then the provision of said statute shall govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect.
11. The term "bid" as used herein includes a bid, offer or proposal as applicable.

This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc., St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States Fidelity and Guaranty Company, which resolutions are now in full force and effect, reading as follows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attorneys-in-Fact and Agents to act for and on behalf of the Company and may give such appointee such authority as his or her certificate of authority may prescribe to sign with the Company's name and seal with the Company's seal bonds, recognizances, contracts of indemnity, and other writings obligatory in the nature of a bond, recognizance, or conditional undertaking, and any of said officers or the Board of Directors at any time may remove any such appointee and revoke the power given him or her; and it is

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice President may delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that each such delegation is in writing and a copy thereof is filed in the office of the Secretary; and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or conditional undertaking shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary and duly attested and sealed with the Company's seal by a Secretary or Assistant Secretary; or (b) duly executed (under seal, if required) by one or more Attorneys-in-Fact and Agents pursuant to the power prescribed in his or her certificate or their certificates of authority or by one or more Company officers pursuant to a written delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President, any Vice President, any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to any Power of Attorney or to any certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attorneys-in-Fact for purposes only of executing and attesting bonds and undertakings and other writings obligatory in the nature thereof, and any such Power of Attorney or certificate bearing such facsimile signature or facsimile seal shall be valid and binding upon the Company and any such power so executed and certified by such facsimile signature and facsimile seal shall be valid and binding on the Company in the future with respect to any bond or understanding to which it is attached.

I, Kevin E. Hughes, the undersigned, Assistant Secretary, of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc., St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States Fidelity and Guaranty Company do hereby certify that the above and foregoing is a true and correct copy of the Power of Attorney executed by said Companies, which is in full force and effect and has not been revoked.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this 5th day of MARCH, 2019


Kevin E. Hughes, Assistant Secretary



To verify the authenticity of this Power of Attorney, call 1-800-421-3880 or contact us at www.travelersbond.com. Please refer to the Attorney-In-Fact number, the above-named individuals and the details of the bond to which the power is attached.

DOCUMENT 00402
SWORN STATEMENT PURSUANT TO SECTION 287.133(3) (a),
FLORIDA STATUTES, ON PUBLIC ENTITY CRIMES

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER OFFICIAL AUTHORIZED TO ADMINISTER OATHS.

1. This sworn statement is submitted to _____ City of Lauderhill, Florida _____

by _____ WILSON SANCHEZ / MANAGING MEMBER _____
[print individual's name and title]

for _____ ENCO,LLC _____
[print name of entity submitting sworn statement]

whose business address is

5411 SW 25TH COURT, PEMBROKE PARK, FL 33023

and (if applicable) its Federal Employer Identification Number (FEIN) is 01-0632027

(If the entity has no FEIN, include the Social Security Number of the individual signing this sworn

statement: N/A

2. I understand that a "public entity crime" as defined in Paragraph 287.133(1)(g), Florida Statutes, means a violation of any state or federal law by a person with respect to and directly related to the transaction of business with any public entity or with an agency or political subdivision of any other state or of the United States, including, but not limited to, any bid or contract for goods or services to be provided to any public entity or an agency or political subdivision of any other state or of the United States and involving antitrust, fraud, theft, bribery, collusion, racketeering, conspiracy, or material misrepresentation.
3. I understand that "convicted" or "conviction" as defined in Paragraph 287.133(1) (b), Florida Statutes, means a finding of guilt or a conviction of a public entity crime, with or without an adjudication of guilt, in any federal or state trial court of record relating to charges brought by indictment or information after July 1, 1989, as a result of a jury verdict, non jury trial, or entry of a plea of guilty or no lo contendre.
4. I understand that an "affiliate" as defined in Paragraph 287.133(1) (a), Florida Statutes, means:
 1. A predecessor or successor of a person convicted of a public entity crime; or
 2. An entity under the control of any natural person who is active in the management of the entity and who has been convicted of a public entity crime. The term "affiliate" includes those officers, directors, executives, partners, shareholders, employees, members, and agents who are active in the management of an affiliate. The ownership by one person of shares constituting a controlling interest in another person, or a pooling of equipment or income among persons when not for fair market value under an arm's length agreement, shall be a prima facie case that one person controls another person. A person who knowingly enters into a joint venture with a person who has been convicted of a public entity crime in Florida during the preceding 36 months shall be considered an affiliate.
5. I understand that a "person" as defined in Paragraph 287.133(1) (e), Florida Statutes, means any natural person or entity organized under the laws of any state or of the United States with the legal power to enter into a binding contract and which bids or applies to bid on contracts for the provision of goods or services let by a public entity, or which otherwise transacts or applies to transact business with a public entity. The

City of Lauderhill

term "person" includes those officers, directors, executives, partners, shareholders, employees, members, and agents who are active in management of an entity.

- 6. Based on information and belief, the statement which I have marked below is true in relation to the entity submitting this sworn statement. [Indicate which statement applies]

Neither the entity submitting this sworn statement, nor any of its officers, directors, executives, partners, shareholders, employees, members, or agents who are active in the management of the entity, nor any affiliate of the entity has been charged with and convicted of a public entity crime subsequent to July 1, 1989.

The entity submitting this sworn statement, or one or more of its officers, directors, executives, partners, shareholders, employees, members, or agents who are active in the management of the entity, nor any affiliate of the entity has been charged with and convicted of a public entity crime subsequent to July 1, 1989.

The entity submitting this sworn statement, or one or more of its officers, directors, executives, partners, shareholders, employees, members, or agents who are active in the management of the entity, nor any affiliate of the entity has been charged with and convicted of a public entity crime subsequent to July 1, 1989. However, there has been a subsequent proceeding before a Hearing Officer of the State of Florida, Division of Administrative Hearings and the Final Order entered by the Hearing Officer of the State of Florida, Division of Administrative Hearings and the Final Order entered by the Hearing Officer determined that it was not in the public interest to place the entity submitting this sworn statement on the convicted vendor list. [attach a copy of the final order]

I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR THE PUBLIC ENTITY IDENTIFIED IN PARAGRAPH 1 (ONE) ABOVE IS FOR THAT PUBLIC ENTITY ONLY AND, THAT THIS FORM IS VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. I ALSO UNDERSTAND THAT I AM REQUIRED TO INFORM THE PUBLIC ENTITY PRIOR TO ENTERING INTO A CONTRACT IN EXCESS OF THE THRESHOLD AMOUNT PROVIDED IN SECTION 287.017, FLORIDA STATUTES FOR CATEGORY TWO OF ANY CHANGE IN THE INFORMATION CONTAINED IN THIS FORM.

[Signature]
[signature]

Sworn to and subscribed before me this 4th day of March, 2019


Personally known ✓

Wilson Sanchez

OR Produced identification _____

Notary Public - State of Florida

(Type of identification)



My commission expires June, 2020

Emelga Hidalgo
(Printed typed or stamped commissioned name of notary public)

[Signature]
END OF DOCUMENT

City of Lauderhill

**DOCUMENT 00420
BIDDERS QUALIFICATION FORM
City of Lauderhill, Florida
RFP 2019-015**

Please answer all questions as completely as possible, using attachments as necessary or required.

1. How many years has your organization been in business as a Contractor? Please attach all certifications, licenses, endorsements etc. (Attachment No. 1)

17 Years

2. Describe the last project of this nature you have completed?

SW 36th Avenue included the installation of a 60" RCP and the reconstruction of a 100 ft long headwall along with roadway reconstruction. Refer to Attachment No.4 for additional projects and experience.

3. Have you ever failed to complete work awarded to you: If so, where and why?

No

4. Name three individuals or corporations for which you have performed work and that will attest to your company's performance (list contact person(s) and phone nos.):

Antoinette Butler, City of Fort Lauderdale, (305) 614-2125

Tim Butler, Florida Department of Transportation, (954) 868-7232

Anthony Alhashemi, City of Pompano Beach, (954) 786-4029

5. List the following information concerning all contracts on hand as of the date of submission of this proposal. (In case of co-venture, list the information for all co-ventures).

<u>NAME OF PROJECT</u>	<u>OWNER</u>	<u>TOTAL CONTRACT VALUE</u>	<u>CONTRACTED DATE OF COMPLETION</u>	<u>% COMPLETION TO DATE</u>
------------------------	--------------	-----------------------------	--------------------------------------	-----------------------------

See attachment No. 2 Contracts on Hand

(Continue list on inset sheet if necessary)
(Attachment No. 2)

6. Have you personally inspected the proposed work and have you a complete plan for its performance?

Yes

City of Lauderhill
RFP 2019-015 47th Avenue Improvements

7. Will you sublet any part of this work? If so, please list subcontractors in Document 00421.

Yes

8. What equipment do you own that is available for the work?

See section 20 for the list of equipment.

9. What equipment will you purchase for the proposed work?

None

10. What equipment will you rent for the proposed work?

None

11. Attach the Financial Statement of the undersigned to this document and furnish the name and telephone number of the individual who can best answer questions regarding this statement.

City of Lauderhill

RFP 2019-015 47th Avenue Improvements

Financial Statements submitted in a separated envelope and labeled confidential.

(Attachment No. 3)

12. State the true, exact, correct, and complete name of the partnership, corporation or trade name under which you do business, and the address of the place of business. (If a corporation, state the name of the President and Secretary. If a partnership, state the name of all the partners. If a trade name, state the names of the individuals who do business under the trade name. It is absolutely necessary that this information be furnished.)

ENCO, LLC

Correct Name of Bidder

- (a) The business is a (Sole Proprietorship, Partnership, Corporation)

Limited Liability Company (LLC)

- (b) The address of principal place of business is

5411 SW 25th Court

Pembroke Park, FL 33023

- (c) The names of the corporate officers, or partners, or individuals doing business under a trade name, are as follows:

Lucio Micolta

Wilson Sanchez

13. State your current insurance Experience Risk Modifier (ERM)

1.0

14. State your current bonding capacity

10 Million


15. State your current bonding obligations

3 Million

16. State your current bonding rate (%)

2%

The undersigned guarantees the truth and accuracy of all statements and answers herein contained.


Signature of Bidder

City of Lauderdale
RFP 2019-015 47th Avenue Improvements

**DOCUMENT 00421
SUBCONTRACTORS LIST**

RFP 2019-015

LIST THE COMPANY NAME ALONG WITH THE TRADE AND THE APPROXIMATE VALUE OF THEIR INVOLVEMENT IN THE PROJECT. ADDITIONAL INFORMATION MAY BE REQUIRED UPON SUBMISSION OF THE BID AS DESCRIBED IN DOCUMENT 00100.

1. Arrow Asphalt & Engineering, Inc.
3051 NW 129 Street
Opa Locka, FL 33054
Asphalt Installation, Approximately 15% for the bid amount

2. Road Runner Striping Technologies, Inc.
9804 NW 80th Avenue
Hialeah Gardens, FL 33016
Pavement Markings, Approximatley 2% of bid amount

3. _____

4. _____

5. _____

END OF DOCUMENT

**DOCUMENT 00450
LITIGATION HISTORY FORM
NW 47th Avenue Improvements
City of Lauderhill, Florida
RFP 2019-015**

Please answer all questions as completely as possible, using attachments as necessary or required.

1. How many years has your organization been in business as a Contractor?

17 Years

2. List all litigation in which your organization has been a plaintiff or defendant within the last ten (10) years. Bidders should be aware that prior litigation history could disqualify your bid. Attach additional pages if necessary.

PLAINTIFF

DEFENDANT

1. None

Brief Description: _____

2. _____

Brief Description: _____

3. _____

Brief Description: _____

4. _____

Brief Description: _____

5. _____

Brief Description: _____

6. _____

Brief Description: _____

7. _____

Brief Description: _____

8. _____

Brief Description: _____

9. _____

Brief Description: _____

10. _____

Brief Description: _____


Signature of Bidder

END OF DOCUMENT

DOCUMENT 00490
DEBARMENT CERTIFICATION
49 CFR Part 29- Appendix B
CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND
VOLUNTARY EXCLUSION--LOWER TIER COVERED TRANSACTIONS

Instructions for Certification

1. By signing and submitting this proposal, the prospective lower tier participant is providing the certification set out below.
2. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies available to the Federal Government the department or agency with which this transaction originated may pursue available remedies, including suspension and/or debarment.
3. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time the prospective lower tier participant learns that its certification was erroneous when submitted or had become erroneous by reason of changed circumstances.
4. The terms covered transaction, debarred, suspended, ineligible, lower tier covered transaction, participant, person, primary covered transaction, principal, proposal, and voluntarily excluded, as used in this clause, have the meaning set out in the Definitions and Coverage sections of rules implementing Executive Order 12549. You may contact the person to which this proposal is submitted for assistance in obtaining a copy of those regulations.
5. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is proposed for debarment under 48 CFR Part 9, Subpart 9.4, debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.
6. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.
7. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that it is not proposed for debarment under 48 CFR Part 9, Subpart 9.4, debarred, suspended, ineligible, or voluntarily excluded from covered transactions, unless it knows that the certification is erroneous. A participant may decide the method and frequency by which it determines the eligibility of its principals. Each participant may, but is not required to, check the List of Parties Excluded from Federal Procurement and Non-procurement Programs.
8. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the certification required by this clause.

The knowledge and information of a participant is not required to exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.

9. Except for transactions authorized under paragraph 5 of these instructions: if a participant in a covered transaction knowingly enters into a lower tier covered transaction with a person who is proposed for debarment under 48 CFR part 9, subpart 9.4, suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available to the Federal Government, the department or agency with which this transaction originated may pursue available remedies, including suspension and/or debarment.

**CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND
VOLUNTARY EXCLUSION-LOWER TIER COVERED TRANSACTIONS**

- (1) The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible or voluntarily excluded from participation in this transaction by any Federal department or agency.
- (2) Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an explanation to this proposal.



Signature/Authorized Certifying Official

Wilson Sanchez/Managing Member

Typed Name and Title

ENCO, LLC

Applicant/Organization

3/6/19

Date Signed

END OF DOCUMENT

DOCUMENT 00495

CERTIFIED RESOLUTION

I, Isabella Micolta, the duly elected Secretary
(person's name)
of ENCO, LLC, a corporation organized and
(Business Name)
existing under the laws of the State of Florida,

do hereby certify that the following Resolution was unanimously adopted and passed by a quorum of the Board of Directors of the said corporation at a meeting held in accordance with law and the by-laws of the said corporation.

"IT IS HEREBY RESOLVED THAT Wilson Sanchez"
(Person's name)

The duly elected Managing Member of ENCO, LLC
(Title of Officer) (Business Name)

is hereby authorized to execute and submit a Bid and Bid Bond, if such bond is required, to the City of Lauderhill and such other instruments in writing as may be necessary of behalf of the said corporation; and that the Bid, Bid Bond, and other such instruments signed by him/her shall be binding upon the said corporation as its own acts and deeds. The secretary shall certify the names and signatures of those authorized to act by the foregoing resolution.

The City of Lauderhill shall be duly protected in relying upon such certification of the secretary and shall be indemnified and saved harmless from any and all claims, demands, expenses, loss or damage resulting from or growing out of honoring, the signature of any person so certified or for refusing to honor any signature not so certified.

I further certify that the above resolution is in force and effect and has not been revised revoked or rescinded.

I further certify that the following are the name, titles, and official signatures of those persons authorized to act by the foregoing resolution:

NAME	TITLE	SIGNATURE
<u>Wilson Sanchez</u>	<u>Managing Member</u>	
_____	_____	_____
_____	_____	_____
_____	_____	_____

City of Lauderhill

RFP 2019-015 47th Avenue Improvements

Given under my hand and the Seal of the said corporation

this 6 day of March, 2019.

By: Chsabella Micalta
Secretary

(SEAL)

Corporate Title

NOTE:

The above is a suggested form of the type of Corporate Resolution desired. Such form need not be followed explicitly, but the Certified Resolution submitted must clearly show to the satisfaction of the City of Lauderhill that the person signing the Bid and Bid Bond for the corporation has been properly empowered by the corporation to do so, on its behalf.

DOCUMENT 00650

ACKNOWLEDGEMENT OF CONFORMANCE
WITH O.S.H.A. STANDARDS

TO: THE CITY OF LAUDERHILL

We ENCO, LLC

hereby acknowledge and agree that if chosen as contractors for:
RFP 2019-015

that we have the sole responsibility for compliance with all the requirements of the Federal Occupational Safety and Health Act of 1970, along with all State and Local Safety and Health regulations, and agree to indemnify and hold harmless the City of Lauderhill and its consultants, against any and all legal liability or loss the City or the Engineer may incur due to our failure to comply with such act.

cf satella micalter
ATTEST

ENCO, LLC
CONTRACTOR

Emilia Fedigo
ATTEST

By: *[Signature]* Wilson Sanchez

Title: Managing Member

3/6/19
DATE

END OF DOCUMENT

MAYOR
Ken Thurston

VICE MAYOR
M. Margaret Bates

COMMISSIONERS
Howard Berger
Richard Campbell
Denise D. Grant

CITY OF LAUDERHILL



CITY MANAGER
Charles Faranda, CM
Desorae Giles-Smith, DCM
Kennie Hobbs, Jr., ACM

CITY ATTORNEY
Earl Hall, Esq.

CITY CLERK
Andrea M. Anderson

FINANCE
Purchasing Division

NW 47th Ave Improvements City of Lauderhill, Florida RFP NUMBER: 2019-015

February 14th, 2019

BID Due: March 6th, 2019 @ 11:45 AM

ADDENDUM NUMBER 1

The following items are issued to add to, modify, and/or clarify the Contract Documents and Specifications. These items shall have become a part of, and have full force and effect of the Contract Documents and all costs and time involved to comply with said addendum shall be included in the Bid Price.

Description of change:

- I. Revisions to Bid Plans
- II. Revisions to Bid Specifications

TD
3/6/19
Acknowledged

DUE DATE CHANGE TO: March 6th, 2019 @ 11:45 AM

Section 500 – Sample Contract (See attached)

- III. Responses to Bid RFI's

Question 1: What is the Estimated Budget?

Answer 1: \$2,000,000

Question 2: Will the City provide a Staging Area?

Answer 2: No, Contractor is responsible for procuring a staging area.

Question 3: What is the Completion Time because on section 00300-1 it looks like the time is 45 days. Please advise?

Answer 3: The completion time will be 270 days.

Question 4: What is the Liquidated Damages?

Answer 4: See Section 00500 – Contract, 14. Liquidated Damages. (See Attached)

Question 5: Will you post sign in sheet and any other information on who's bidding this project. At the pre-bid meeting I attended you had two Pipe Companies who don't do road construction and us All Paving Inc who doesn't do pipe work.

Answer 5: Yes, please see attached list below

Question 6: Would city be willing to split contract up into two separate contracts #1 Milling, Paving, Road Reconstruction, Grading, Curbing & Striping and #2 Bridge, Water Distribution, Tree Removal & Irrigation or will City pick more then one vendor?

Answer 6: No, the city's intent is to have one contractor responsible for completing all work specified.

Question 7: Will City Provide Quantities, to get bids apples to apples?

Answer 7: No. The contractor is responsible for bidding what is on the bid plans. See the CAD files attached in the link. Bid will be extended a one week. <https://colh.box.com/v/47cad>

Question 8: Will Survey Stakes be installed by others in phases at city's expense?

Answer 8: No, this will be the responsibility of the contractor.

Question 9: What is the official budget for the project?

Answer 9: \$2 million

Question 10: is the city going to provide the estimated quantities to the Bid Price Sheet?

Answer 10: No. The contractor is responsible for bidding what is on the bid plans. See the CAD files attached in the link. <https://colh.box.com/v/47cad>

Question 11: Please provide what are the MOT parameters (phasing, lane closure restrictions, etc.)

Answer 11: No. MOT is the responsibility of the contractor. MOT must be in accordance with FDOT Standards and will be subject to review.

I/we have read the addendum/


Signature

2/14/19
Date

MAYOR
Ken Thurston

VICE MAYOR
M. Margaret Bates

COMMISSIONERS
Howard Berger
Richard Campbell
Denise D. Grant

CITY OF LAUDERHILL



CITY MANAGER
Charles Faranda, CM
Desorae Giles-Smith, DCM
Kennie Hobbs, Jr., ACM

CITY ATTORNEY
Earl Hall, Esq.

CITY CLERK
Andrea M. Anderson

FINANCE
Purchasing Division

NW 47th Ave Improvements City of Lauderhill, Florida RFP NUMBER: 2019-015

February 27th, 2019

BID Due: March 6th, 2019 @ 11:45 AM

ADDENDUM NUMBER 2

The following items are issued to add to, modify, and/or clarify the Contract Documents and Specifications. These items shall have become a part of, and have full force and effect of the Contract Documents and all costs and time involved to comply with said addendum shall be included in the Bid Price.

Description of change:

- I. Revisions to Bid Plans
- II. Revisions to Bid Specifications
- III. Responses to Bid RFI's


3/6/19
Acknowledged

Question 1: Please provide the dimensions for the exfiltration trench section shown on sheet C-6.1. detail D-

Answer 1: 5.25' x 4.25'

Question 2: Please provide a detail for the 42" round drainage structure with frame and grate.

Answer 2: Structure shall be per detail D-3. Frame and grate per D-9.

Question 3: Please provide thickness and reinforcing steel requirements for the bus stops.

Answer 3: Bus stops shall be per the current BCT Design Standards and Guidelines. When the EOR coordinated with BCT the thickness was 6" with no reinforcing. However, it is the

contractor's responsibility to be in accordance with the latest guidelines from Broward County Transit.

Question 4: Are the box culverts to be fabricated per the latest FDOT index?

Answer 4: Yes, box culverts shall be fabricated per the latest FDOT index

Question 5: Please provide dimensions, thickness and reinforcement details for the head walls.

Answer 5: Headwall dimensions, thickness, and reinforcement details are per detail on Sheet C-3.7.

Question 6: Would head walls cast in place be an acceptable alternative?

Answer 6: It is acceptable, this is a contractor's means and method. However, dewatering may be an issue and dewatering costs shall be included in the bid.

Question 7: The engineering plans do not include any proposed elevations and/or proposed geometry. Please provide so we can estimate quantities.

Answer 7: Contractor shall meet and match the existing road grade. Cad files have been provided, see Addendum 1.

Question 8: Please provide soil information.

Answer 8: Geotechnical report has been included. (Please see below)

Question 9: Please provide the average water table elevation.

Answer 9: Average Water Table Dry Season per Broward County is 2.0' NAVD.

Question 10: Is the curb around the existing medians being removed and reconstructed?

Answer 10: Yes, the existing curb in the medians is to be removed and reconstructed.

I/we have read the addendum/


Signature

2/27/19
Date



RICK SCOTT, GOVERNOR

JONATHAN ZACHEM, SECRETARY



**STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION**

CONSTRUCTION INDUSTRY LICENSING BOARD

THE GENERAL CONTRACTOR HEREIN IS CERTIFIED UNDER THE
PROVISIONS OF CHAPTER 489, FLORIDA STATUTES

SANCHEZ, WILSON

ENCO LLC
5411 SW 25TH COURT
5411
PEMBROKE PARK FL 33023

LICENSE NUMBER: CGC060832

EXPIRATION DATE: AUGUST 31, 2020

Always verify licenses online at MyFloridaLicense.com



Do not alter this document in any form.

This is your license. It is unlawful for anyone other than the licensee to use this document.



Florida Department of Transportation

RICK SCOTT
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

MIKE DEW
SECRETARY

5/25/2018

ENCO, LLC
5411 SW 25TH COURT
PEMBROKE PARK, FLORIDA 33023

RE: CERTIFICATE OF QUALIFICATION

Dear Sir/Madam:

The Department of Transportation has qualified your company for the type of work indicated below. Unless your company is notified otherwise, this Certificate of Qualification will expire 6/30/2019. However, the new application is due 4/30/2019.

In accordance with S.337.14 (1) F.S. your next application must be filed within (4) months of the ending date of the applicant's audited annual financial statements.

If your company's maximum capacity has been revised, you can access it by logging into the Contractor Prequalification Application System via the following link:

<HTTPS://fdotwp1.dot.state.fl.us/ContractorPreQualification/>

Once logged in, select "View" for the most recently approved application, and then click the "Manage" and "Application Summary" tabs.

FDOT APPROVED WORK CLASSES:

DRAINAGE, FLEXIBLE PAVING, GRADING, GRASSING, SEEDING AND SODDING

You may apply for a Revised Certificate of Qualification at any time prior to the expiration date of this certificate according to Section 14-22.0041(3), Florida Administrative Code (F.A.C.), by accessing your most recently approved application as shown above and choosing "Update" instead of "View." If certification in additional classes of work is desired, documentation is needed to show that your company has done such work with your own forces and equipment or that experience was gained with another contractor and that you have the necessary equipment for each additional class of work requested.

Enco, LLC
Page Two
5/25/2018

All prequalified contractors are required by Section 14-22.006(3), F.A.C., to certify their work underway monthly in order to adjust maximum bidding capacity to available bidding capacity. You can find the link to this report at the website shown above.

Sincerely,

A handwritten signature in cursive script, appearing to read "Alan D. Autry".

Alan Autry, Manager
Contracts Administration Office

AA:
JT:



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
02/19/2019

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER Insurance Consulting Group, LLC 1825 Main Street Suite 102 Weston FL 33326		CONTACT NAME: Diana Rodriguez PHONE (A/C, No., Ext): (305) 347-5651 E-MAIL ADDRESS: Dianar@insurancecgc.com FAX (A/C, No): (305) 347-5776	
INSURED Enco, LLC 5411 SW 25th Ct. Pembroke Park FL 33023		INSURER(S) AFFORDING COVERAGE INSURER A: Houston Specialty Insurance Company INSURER B: Travelers Casualty Insurance Company of America INSURER C: National Union Fire insurance company INSURER D: Evanston Insurance Company INSURER E: INSURER F:	

COVERAGES **CERTIFICATE NUMBER:** CL1812703472 **REVISION NUMBER:**

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDL INSD	SUBR WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
A	<input checked="" type="checkbox"/> COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR GEN'L AGGREGATE LIMIT APPLIES PER: <input type="checkbox"/> POLICY <input checked="" type="checkbox"/> PROJECT <input type="checkbox"/> LOC OTHER:		Y	TEN-22427	12/10/2018	12/10/2019	EACH OCCURRENCE \$ 1,000,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$ 100,000 MED EXP (Any one person) \$ 5,000 PERSONAL & ADV INJURY \$ 1,000,000 GENERAL AGGREGATE \$ 2,000,000 PRODUCTS - COMP/OP AGG \$ 2,000,000
B	AUTOMOBILE LIABILITY <input checked="" type="checkbox"/> ANY AUTO <input type="checkbox"/> OWNED AUTOS ONLY <input type="checkbox"/> SCHEDULED AUTOS <input checked="" type="checkbox"/> HIRED AUTOS ONLY <input checked="" type="checkbox"/> NON-OWNED AUTOS ONLY			BA-8H793168	12/10/2018	12/10/2019	COMBINED SINGLE LIMIT (Ea accident) \$ 1,000,000 BODILY INJURY (Per person) \$ BODILY INJURY (Per accident) \$ PROPERTY DAMAGE (Per accident) \$ Uninsured motorist \$ 1,000,000
C	<input checked="" type="checkbox"/> UMBRELLA LIAB <input checked="" type="checkbox"/> OCCUR <input type="checkbox"/> EXCESS LIAB <input type="checkbox"/> CLAIMS-MADE DED RETENTION \$			EBU 022716060	12/10/2018	12/10/2019	EACH OCCURRENCE \$ 3,000,000 AGGREGATE \$ 3,000,000
	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below		Y/N N/A				PER STATUTE OTH-ER E.L. EACH ACCIDENT \$ E.L. DISEASE - EA EMPLOYEE \$ E.L. DISEASE - POLICY LIMIT \$
B	Contractors Equipment			660-3H560612	03/27/2018	03/21/2019	Listed Items \$623,360 Leased or Rented \$50,000 any one item

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

The city of Lauderhill is named as additional insured

CERTIFICATE HOLDER

City of Lauderhill
 5581 W. Oakland Park Blvd.
 Lauderhill FL 33319

CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE



© 1988-2015 ACORD CORPORATION. All rights reserved.



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)

12/12/2018

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER SUNZ Insurance Solutions, LLC. ID: (Cornerstone) c/o Cornerstone Capital Group, Inc. 10 Willow Road, Building 3, Suite 151 Maple Shade, NJ 08052	CONTACT NAME:	Jessi Crumb	
	PHONE (A/C, No, Ext):	870-376-2871	FAX (A/C, No):
	E-MAIL ADDRESS:	coi.requests@cornerstonepsco.com	
INSURED Cornerstone Capital Group, Inc. 10 Willow Road, Building 3 Suite 151 Maple Shade NJ 08052	INSURER(S) AFFORDING COVERAGE		NAIC #
	INSURER A:	SUNZ Insurance Company	34762
	INSURER B:		
	INSURER C:		
	INSURER D:		
	INSURER E:		

COVERAGES

CERTIFICATE NUMBER: 45874104

REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDITIONAL SUBROGATION WAIVED	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
	COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input type="checkbox"/> OCCUR GEN'L AGGREGATE LIMIT APPLIES PER: <input type="checkbox"/> POLICY <input type="checkbox"/> PROJECT <input type="checkbox"/> LOC OTHER:					EACH OCCURRENCE \$ DAMAGE TO RENTED PREMISES (Ea occurrence) \$ MED EXP (Any one person) \$ PERSONAL & ADV INJURY \$ GENERAL AGGREGATE \$ PRODUCTS - COM/OP AGG \$ OTHER \$
	AUTOMOBILE LIABILITY <input type="checkbox"/> ANY AUTO <input type="checkbox"/> OWNED AUTOS ONLY <input type="checkbox"/> SCHEDULED AUTOS <input type="checkbox"/> HIRED AUTOS ONLY <input type="checkbox"/> NON-OWNED AUTOS ONLY					COMBINED SINGLE LIMIT (Ea accident) \$ BODILY INJURY (Per person) \$ BODILY INJURY (Per accident) \$ PROPERTY DAMAGE (Per accident) \$ OTHER \$
	UMBRELLA LIAB <input type="checkbox"/> OCCUR EXCESS LIAB <input type="checkbox"/> CLAIMS-MADE DED <input type="checkbox"/> RETENTIONS					EACH OCCURRENCE \$ AGGREGATE \$ OTHER \$
A	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below	Y/N <input type="checkbox"/> N/A	WC005-00001-019 WC005-00001-018	1/1/2019 1/1/2018	1/1/2020 1/1/2019	<input checked="" type="checkbox"/> PER STATUTE <input type="checkbox"/> OTHER E.L. EACH ACCIDENT \$ 1,000,000 E.L. DISEASE - EA EMPLOYEE \$ 1,000,000 E.L. DISEASE - POLICY LIMIT \$ 1,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

Coverage provided for all leased employees but not subcontractors of ENCO, LLC.
Client Effective: 8/13/2018

CERTIFICATE HOLDER

1011

CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

Rick Leonard

© 1988-2015 ACORD CORPORATION. All rights reserved.

ACORD 25 (2016/03)

The ACORD name and logo are registered marks of ACORD



CONTRACTS ON HAND


Corporate Office
 5411 Sw 25th Ct.
 Pembroke Park, FL 33023
 P 954-342-2466
 F 954-920-9040
 www.enccolc.com

1	2	3	4	5	6
Project Name	Owner	Total Contract Value	Contracted Date of Completion	% Completion to Date	Design Architect and/or Design Engineer
Name: Canal Bank Stabilization - Year 5B Location: City of Doral, FL Description: Canal embankment improvement project of over 11,100 L.F. including demolition, excavation, installation of Stacked Canal Bank Stabilization System, re-grading, and sodding.	City of Doral 8401 NW 53rd Street Doral, FL 33166 Carlos Arroyo W (305) 593-6740 carlos.arroyo@cityofdoral.com	\$3,197,441.22	Aug-19	10%	Engineer: ADA Engineering, Inc. Jeffrey Vollat, P.E. C (561) 385-5807 or W (561) 615-8880 x209 jvollat@adaeng.net
Name: E.W.P. Canals 20 & 30 Bank Stabilization Location: Lauderdale Hill, FL Description: Canal embankment improvements at three locations utilizing steel sheet piles and including demolition, flowable fill, backfill, re-grading, and sodding.	City of Lauderdale Hill 5581 W. Oakland Park Lauderdale Hill, FL 33313 Martin J. Cala W (954) 730-2961 jimcala@lauderdale-hill-fl.gov	\$3,656,971.90	Apr-19	90%	Engineer: ADA Engineering, Inc. Abbie Wilson, P.E. W (305) 551-4608 x314 awilson@adaeng.net
Name: Avondale Stormwater Improvements Location: Pompano Beach, FL Description: Roadway project including excavation, paving, grading, drainage, concrete sidewalks, curb & gutter, pavement marking, signage and a stormwater pump station.	City of Pompano 1201 NE 5th Avenue Pompano Beach, FL 33060 Anthony Alhashemi W (954) 786-4029 Anthony.Alhashemi@copbfl.com	\$3,189,326.33	Mar-19	95%	Engineer: Chen Moore and Associates Jason McClair, P.E. W (954) 730-0707 ext. 1003 jimccclair@chenmoore.com

**"FINANCIAL STATEMENTS ARE ATTACHED IN A SEPARATE
SEALED ENVELOPE"**

ENCO, LLC

**Audited Financial Statements
December 31, 2017**



1	2	3	4	5	6
Project name, Location & Description	Owner name, address & phone number	Nature of Work	Design Architect and/or Design Engineer	Final Contract Price	Completion Date
<p>Name: SW 36th Avenue Pedestrian Path Location: Pompano Beach, FL Description: Roadway improvements including the design and construction of a coffer dam, dewatering, extension of a 60" RCP culvert and relocation of a cast in place concrete head wall.</p>	<p>City of Pompano Beach 1201 NE 5th Avenue Pompano Beach, FL 33021 Anthony Alhashemi C (954) 270-3677 or W (954) 786-4029 Anthony.Alhashemi@copbfl.com</p>	<p>Seawall relocation, Drainage, Asphalt and sidewalk</p>	<p>Engineer: R.J. Behar & Company, Inc. Yulet Migue, P.E. W (954) 880-7771 x246 ymigue@rjbehar.com</p>	<p>\$ 689,618.00</p>	<p>Apr-17</p>
<p>Name: Progresso Neighborhood Improvements. Location: Fort Lauderdale, FL Description: Construction of a neighborhood improvement project extending approximately thirteen city blocks. These improvements included pedestrian lighting, roadway adjustments, sidewalk, drainage and landscape.</p>	<p>City of Fort Lauderdale 100 N. Andrews Ave. Fort Lauderdale, FL 33021 Antoinette Butler C (954) 614-2125 or W (954) 828-3714 abutler@fortlauderdale.gov</p>	<p>Drainage, Sidewalk, Lighting</p>	<p>Engineer: The Corradino Group Carlos Alcantara, P.E. C (954) 298-2246 or W (305) 594-0735 calcantara@corradino.com</p>	<p>\$1,924,326.00</p>	<p>Jul-16</p>
<p>Name: Tamarac Bikeway System - Phase III Location: Tamarac, FL Description: Roadway project including excavation, paving, grading, drainage, concrete sidewalks, curb & gutter, pavement marking and signage.</p>	<p>City of Tamarac 7525 NW 88th Avenue Tamarac, FL 33321 John E. Doherty, P.E. W (954) 597-3700 John.Doherty@tamarac.org</p>	<p>Sidewalk, asphalt, pavement markings</p>	<p>Engineer: Tamarac Engineering Department John E. Doherty, P.E. W (954) 597-3700 John.Doherty@tamarac.org</p>	<p>\$ 927,365.00</p>	<p>Feb-16</p>
<p>Name: Broward Boulevard Park & Ride Location: Fort Lauderdale, FL Description: Roadway project including excavation, paving, grading, drainage, concrete, pavement marking and signage.</p>	<p>Florida Department of Transportation 3400 Commercial Boulevard Fort Lauderdale, FL 33309 Timothy Butler C (954) 868-7232 or W (954) 958-7646 timothy.butler@dot.state.fl.us</p>	<p>Roadway, drainage, lighting</p>	<p>Engineer: CTS Engineering, Inc. Stephen A Hughes, P.E. C (954) 668-5107 or W (305) 599-8698 shughes@ctseinc.com</p>	<p>\$ 909,650.00</p>	<p>Jul-15</p>
<p>Name: C-4 Canal Bank Improvements, Palmetto Phase 2 Flood Protection Berm Location: Miami, FL Description: Canal embankment improvement project including demolition, excavation, fill, installation of high performance turf reinforcement mat, re-grading, sodding, and</p>	<p>South Florida Water Management District 3301 Gun Club Road West Palm Beach, FL 33406 Jesse VanEyk, P.E. C (561) 370-4859 or W (561) 682-2605 jvaneyk@sfwmd.gov</p>	<p>Canal Bank Stabilization, Drainage</p>	<p>Engineer: SFWMD Engineering Department Jesse VanEyk, P.E. C (561) 370-4859 or W (561) 682-2605 jvaneyk@sfwmd.gov</p>	<p>\$1,633,273.89</p>	<p>Feb-19</p>
<p>Name: Canal Bank Stabilization - Year 5A Location: City of Doral, FL Description: Canal embankment improvement project of over 11,000 L.F. including demolition, excavation, installation of Stacked Canal Bank Stabilization System, re-grading, and sodding.</p>	<p>City of Doral 8401 NW 53rd Street Doral, FL 33166 Carlos Arroyo W (305) 593-6740 carlos.arroyo@cityofdoral.com</p>	<p>Canal Bank Stabilization</p>	<p>Engineer: ADA Engineering, Inc. Jeffrey Vollat, P.E. C (561) 385-5807 or P (561) 615-8880 x209 jvollat@adaeng.net</p>	<p>\$2,002,370.00</p>	<p>Mar-18</p>

LIST OF PROJECTS AND EXPERIENCE

Corporate Office
5411 Sw 25th Ct.
Pembroke Park, FL 33023
P 954-342-2466
F 954-920-9040
www.encoflc.com



1	2	3	4	5	6
Project name, Location & Description	Owner name, address & phone number	Nature of Work	Design Architect and/or Design Engineer	Final Contract Price	Completion Date
<p>Name: C-4 Canal Bank Improvements, Palmetto Phase 1 Flood Protection Berm Location: Miami, FL Description: Canal embankment improvement project including demolition, excavation, fill, installation of high performance turf reinforcement mat, re-grading, sodding, and reinforcement.</p>	<p>South Florida Water Management District 3301 Gun Club Road West Palm Beach, FL 33406 Jesse VanEyk, P.E. C (561) 370-4859 or W (561) 682-2605 jvaneyk@sfwmd.gov</p>	<p>Canal Bank Stabilization, Drainage</p>	<p>Engineer: SFWMD Engineering Department Jesse VanEyk, P.E. C (561) 370-4859 or W (561) 682-2605 jvaneyk@sfwmd.gov</p>	<p>\$2,292,176.29</p>	<p>Nov-17</p>
<p>Name: C-4 Canal Bank Improvements, Sweetwater Flood Protection Berm Location: Miami & Sweetwater, FL Description: Canal embankment improvement project including demolition, excavation, fill, installation of high performance turf reinforcement mat, re-grading, sodding, and reinforcement.</p>	<p>South Florida Water Management District 3301 Gun Club Road West Palm Beach, FL 33406 Jesse VanEyk, P.E. C (561) 370-4859 or W (561) 682-2605 jvaneyk@sfwmd.gov</p>	<p>Canal Bank Stabilization, Drainage</p>	<p>Engineer: SFWMD Engineering Department Jesse VanEyk, P.E. C (561) 370-4859 or W (561) 682-2605 jvaneyk@sfwmd.gov</p>	<p>\$ 2,034,170.47</p>	<p>May-16</p>
<p>Name: Red Reef Park Improvements Location: Boca Raton, FL Description: Construction of park amenities including the reconstruction of 2,500 L.F. of recycled plastic boardwalk with piles, five (5) gazebos, new water main and lighting system.</p>	<p>City of Boca Raton 201 W. Palmetto Road Boca Raton, FL 34761 Gary Gloris W (561)393-7846 ggloris@myboca.us</p>	<p>Structural, Water Main, Electrical</p>	<p>Engineer: Applied Technology & Management Michael Jenkins W (561) 472-2144</p>	<p>\$1,160,000.00</p>	<p>Dec-11</p>
<p>Name: Fern Forest Nature Center Location: Coconut Creek, FL Description: Construction of park amenities including the reconstruction of a recycled plastic boardwalk, overlook/gazebo, and restroom renovation.</p>	<p>Broward County 1 University Drive, Room 401 Plantation, FL 33324 Martin Gross, P.E. W (954) 577-4646 mgross@broward.org</p>	<p>Structural, Electrical, Mechanical</p>	<p>Engineer: Chris Zimmerman, AIA Chris Zimmerman W (954) 792-8525</p>	<p>\$ 520,000.00</p>	<p>Nov-08</p>
<p>Name: Hillsboro Pineland Nature Center Location: Coconut Creek, FL Description: Construction of park amenities including an aluminum boardwalk, overlook/gazebo, and sidewalk.</p>	<p>Broward County 1 University Drive, Room 401 Plantation, FL 33324 Martin Gross, P.E. W (954) 577-4646 mgross@broward.org</p>	<p>Structural, Electrical</p>	<p>Engineer: ENCO, LLC Wilson Sanchez, P.E. W (954) 342-2466</p>	<p>\$ 276,000.00</p>	<p>Aug-18</p>
<p>Name: Canal Bank Stabilization - Phase I Location: Town of Miami Lakes, FL Description: Canal embankment improvement project of over 3100 L.F. including demolition, excavation, installation of Stacked Canal Bank Stabilization System, re-grading, and sodding.</p>	<p>Town of Miami Lakes 6601 Main Street, Suite 208 Miami Lakes, FL 33014 Carmen Olazabal, PE. C (787) 307-2054 or W (305) 364-6100 x1133 OlazabalC@miamilakes-fl.gov</p>	<p>Canal Bank Stabilization</p>	<p>Engineer: ADA Engineering, Inc. Jeffrey Vollat, P.E. C (561) 385-5807 or P (561) 615-8880 x209 jvollat@adaeng.net</p>	<p>\$ 719,547.00</p>	<p>Mar-17</p>

LIST OF PROJECTS AND EXPERIENCE

1	2	3	4	5	6
Project name, Location & Description	Owner name, address & phone number	Nature of Work	Design Architect and/or Design Engineer	Final Contract Price	Completion Date
<p>Name: Term Contract-Bus Shelters & Miscellaneous Improvements Location: Throughout Broward, FL Description: Ope-end contract to provide miscellaneous services including but not limited to the construction of Park & Ride facilities, roadways, improvements and bus shelters.</p>	<p>Broward County 1 University Drive, Room 401 Plantation, FL 33324 Kurt Petgrave W (954) 357-6793 kpetgrave@broward.org</p>	<p>Paving, Grading, Drainage, Structural, Lighting</p>	<p>Engineer: Broward County Kurt Petgrave W (954) 357-6793 kpetgrave@broward.org</p>	<p>\$ 3,862,359.00</p>	<p>Aug-14</p>
<p>Name: Rolling Oaks Park Improvements Location: Miami Gardens, FL Description: FDOT LAP Agreement including the construction of an asphalt trail, lighting, excavation, grading, paving, concrete, exercise equipment and site amenities.</p>	<p>City of Miami Gardens 18605 NW 27th Avenue Miami Gardens, FL 33056 Anthony Smith W (305) 622-8000 x2803 asmith1@miamigardens-fl.gov</p>	<p>Sidewalk, asphalt, pavement markings, lighting</p>	<p>Architect: Calvin, Giordano, & Associates, Inc. Michael D. Conner, RLA, ASLA C (954) 266-6469 or W (954) 921-7781</p>	<p>\$ 679,183.87</p>	<p>Oct-14</p>
<p>Name: Florida's Turnpike Maintenance Compound Renovations, Buildings No.4181 & 4183. Location: West Palm Beach, FL Description: Structural work associated with building renovations including but not limited to reinforced footing, bearing walls, structural beams and joists and surface grouting of existing concrete floors to repair cracks.</p>	<p>Florida's Turnpike Headquarters Turkey Lake Service Plaza, MP 263 Ocoee, FL 34761 Ken Hudson W 954) 934-1134 ken.hudson@dot.state.fl.us</p>	<p>Structural Improvements</p>	<p>Engineer: HNTB Corporation Jeff Webb W (305) 551-8100 jwebb@hntb.com</p>	<p>\$ 831,625.93</p>	<p>Dec-12</p>

SCHEDULE
NW 47TH AVENUE IMPROVEMENTS
RFP 2019-015

ID	Task Name	Duration	Start	Finish
1	NW 47th Ave Improvements	270 days	Mon 4/1/19	Thu 12/26/19
2	Mobilization	2 days	Mon 4/1/19	Tue 4/2/19
3	Shopdrawings	5 days	Mon 4/1/19	Fri 4/5/19
4	Turbidity Barrier	2 days	Wed 4/3/19	Thu 4/4/19
5	Inlet Protection System	4 days	Wed 4/3/19	Sat 4/6/19
6	Initial Material Delivery	1 day	Sun 4/7/19	Sun 4/7/19
7	Culvert Replacement	60 days	Mon 4/8/19	Thu 6/6/19
8	Stormwater Restoration	217 days	Tue 4/9/19	Mon 11/11/19
9	Sta. 6+80 to Sta. 17+00	36 days	Tue 4/9/19	Tue 5/14/19
10	Clearing	1 day	Tue 4/9/19	Tue 4/9/19
11	Demolition	2 days	Wed 4/10/19	Thu 4/11/19
12	Water Improvements	10 days	Fri 4/12/19	Sun 4/21/19
13	Roadway excavation	6 days	Mon 4/22/19	Sat 4/27/19
14	Subgrade	6 days	Sun 4/28/19	Fri 5/3/19
15	Limerock	6 days	Sat 5/4/19	Thu 5/9/19
16	Conc. Sidewalk & Curb	5 days	Sat 5/4/19	Wed 5/8/19
17	Swales	5 days	Fri 5/10/19	Tue 5/14/19
18	Asphalt (1st Lift)	2 days	Fri 5/10/19	Sat 5/11/19
19	Sta. 17+00 to Sta. 27+00	33 days	Fri 5/10/19	Tue 6/11/19
20	Clearing	1 day	Fri 5/10/19	Fri 5/10/19
21	Demolition	2 days	Sat 5/11/19	Sun 5/12/19
22	Drainage Improvement	6 days	Mon 5/13/19	Sat 5/18/19
23	Roadway excavation	6 days	Sun 5/19/19	Fri 5/24/19
24	Subgrade	6 days	Sat 5/25/19	Thu 5/30/19
25	Limerock	7 days	Fri 5/31/19	Thu 6/6/19
26	Conc. Sidewalk & Curb	5 days	Fri 5/31/19	Tue 6/4/19
27	Swales	5 days	Fri 6/7/19	Tue 6/11/19
28	Asphalt (1st Lift)	2 days	Fri 6/7/19	Sat 6/8/19
29	Sta. 27+00 to Sta. 36+00	29 days	Fri 6/7/19	Fri 7/5/19
30	Clearing	1 day	Fri 6/7/19	Fri 6/7/19
31	Demolition	2 days	Sat 6/8/19	Sun 6/9/19
32	Water Improvements	5 days	Mon 6/10/19	Fri 6/14/19
33	Roadway excavation	5 days	Sat 6/15/19	Wed 6/19/19
34	Subgrade	5 days	Thu 6/20/19	Mon 6/24/19
35	Limerock	6 days	Tue 6/25/19	Sun 6/30/19
36	Conc. Sidewalk & Curb	5 days	Tue 6/25/19	Sat 6/29/19
37	Swales	5 days	Mon 7/1/19	Fri 7/5/19
38	Asphalt (1st Lift)	2 days	Mon 7/1/19	Tue 7/2/19
39	Sta. 36+00 to Sta. 46+00	24 days	Mon 7/1/19	Wed 7/24/19
40	Clearing	1 day	Mon 7/1/19	Mon 7/1/19
41	Demolition	2 days	Tue 7/2/19	Wed 7/3/19
42	Roadway excavation	5 days	Thu 7/4/19	Mon 7/8/19
43	Subgrade	5 days	Thu 7/4/19	Mon 7/8/19
44	Limerock	6 days	Sun 7/14/19	Fri 7/19/19
45	Conc. Sidewalk & Curb	5 days	Sun 7/14/19	Thu 7/18/19
46	Swales	5 days	Sat 7/20/19	Wed 7/24/19
47	Asphalt (1st Lift)	2 days	Sat 7/20/19	Sun 7/21/19
48	Sta. 46+00 to Sta. 56+50	34 days	Sat 7/20/19	Thu 8/22/19
49	Clearing	1 day	Sat 7/20/19	Sat 7/20/19

Project: Project1
Date: Wed 3/6/19

Task Progress Milestone

Summary Rolled Up Task Rolled Up Milestone

Rolled Up Progress Split External Tasks

Project Summary Group By Summary Deadline

Page 1

SCHEDULE
NW 47TH AVENUE IMPROVEMENTS
RFP 2019-015

ID	Task Name	Duration	Start	Finish
50	Demolition	2 days	Sun 7/21/19	Mon 7/22/19
51	Sewer Improvements	10 days	Tue 7/23/19	Thu 8/1/19
52	Roadway excavation	5 days	Fri 8/2/19	Tue 8/6/19
53	Subgrade	5 days	Wed 8/7/19	Sun 8/11/19
54	Limerock	6 days	Mon 8/12/19	Sat 8/17/19
55	Conc. Sidewalk & Curb	5 days	Mon 8/12/19	Fri 8/16/19
56	Swales	5 days	Sun 8/18/19	Thu 8/22/19
57	Asphalt (1st Lift)	5 days	Sun 8/18/19	Mon 8/19/19
58	Sta. 56+50 to Sta. 66+00	34 days	Sun 8/18/19	Fri 9/20/19
59	Clearing	1 day	Sun 8/18/19	Sun 8/18/19
60	Demolition	2 days	Mon 8/19/19	Tue 8/20/19
61	Sewer Improvements	10 days	Wed 8/21/19	Fri 8/30/19
62	Roadway excavation	5 days	Sat 8/31/19	Wed 9/4/19
63	Subgrade	5 days	Thu 9/5/19	Mon 9/9/19
64	Conc. Sidewalk & Curb	6 days	Tue 9/10/19	Sun 9/15/19
65	Limerock	5 days	Mon 9/16/19	Fri 9/20/19
66	Swales	5 days	Mon 9/16/19	Tue 9/17/19
67	Asphalt (1st Lift)	2 days	Mon 9/16/19	Mon 10/14/19
68	Sta. 66+00 to Sta. 76+50	29 days	Mon 9/16/19	Mon 10/14/19
69	Clearing	1 day	Mon 9/16/19	Mon 9/16/19
70	Demolition	2 days	Tue 9/17/19	Wed 9/18/19
71	Drainage Improvements	5 days	Thu 9/19/19	Mon 9/23/19
72	Roadway excavation	5 days	Tue 9/24/19	Sat 9/28/19
73	Subgrade	5 days	Sun 9/29/19	Thu 10/3/19
74	Limerock	6 days	Fri 10/4/19	Wed 10/9/19
75	Conc. Sidewalk & Curb	5 days	Fri 10/4/19	Tue 10/8/19
76	Swales	5 days	Thu 10/10/19	Mon 10/14/19
77	Asphalt (1st Lift)	2 days	Thu 10/10/19	Fri 10/11/19
78	Sta. 76+50 to Sta. 85+05	33 days	Thu 10/10/19	Mon 11/11/19
79	Clearing	1 day	Thu 10/10/19	Thu 10/10/19
80	Demolition	2 days	Fri 10/11/19	Sat 10/12/19
81	Water Improvements	10 days	Sun 10/13/19	Tue 10/22/19
82	Roadway excavation	5 days	Wed 10/23/19	Sun 10/27/19
83	Subgrade	5 days	Mon 10/28/19	Fri 11/1/19
84	Limerock	5 days	Sat 11/2/19	Wed 11/6/19
85	Conc. Sidewalk & Curb	5 days	Sat 11/2/19	Wed 11/6/19
86	Swales	5 days	Thu 11/7/19	Mon 11/11/19
87	Asphalt (1st Lift)	2 days	Thu 11/7/19	Fri 11/8/19
88	Irrigation	20 days	Wed 10/9/19	Mon 10/28/19
89	Landscape	10 days	Tue 10/29/19	Thu 11/7/19
90	Asphalt (2nd Lift)	10 days	Sat 11/9/19	Mon 11/18/19
91	Pavement Markings	6 days	Tue 11/19/19	Sun 11/24/19
92	Signs	2 days	Mon 11/25/19	Tue 11/26/19
93	Substantial Completion	0 days	Tue 11/26/19	Tue 11/26/19
94	Final Completion	30 days	Wed 11/27/19	Thu 12/26/19
95	Inspector & Punch List	2 days	Wed 11/27/19	Thu 11/28/19
96	Contractor Punch out Work	25 days	Fri 11/29/19	Mon 12/23/19
97	Submittal of Close-out Documents	2 days	Wed 11/27/19	Thu 11/28/19
98	Final Inspection	2 days	Tue 12/24/19	Wed 12/25/19
99	Demobilization	1 day	Thu 12/26/19	Thu 12/26/19

Mar '19 24 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26

Apr '19 May '19 Jun '19 Jul '19 Aug '19 Sep '19 Oct '19 Nov '19 Dec '19 Jan '20

Project: Project1
Date: Wed 3/6/19

Task Progress Milestone

Summary Rolled Up Task Rolled Up Milestone

Rolled Up Progress Split External Tasks

Project Summary Group By Summary Deadline



Mr. Wilson Sanchez is a professional engineer registered in the State of Florida and a Certified General Contractor with 25 years of experience in civil engineering, construction, project management, and quality control. He currently serves as Managing Member and is responsible for overseeing projects, acquiring permits, and ensuring timely delivery and well-executed projects to our clients.

EDUCATION & PROFESSIONAL REGISTRATION

New Jersey Institute of Technology — Newark, NJ

- Bachelor of Science in Civil Engineering, 1993

PROFESSIONAL REGISTRATIONS & AFFILIATIONS

- P.E. Florida License No.53209
- Certified General Contractor CGC060832
- Construction Training Qualification Program - Asphalt Technician 1 & 2 | QA/QC Manager
- Engineering Contractors Association (ECA)
- American Society of Civil Engineers (ASCE)

RELEVANT EXPERIENCE

Park Improvements and Construction Term Contract | Broward County, FL

Term contract to provide general construction services to parks in Broward County, such as:

- *Hillsboro Pineland Natural Area Trail | Coconut Creek, FL*
The project includes the design, permitting, and construction of a sidewalk, boardwalk, and outlook.
- *Everglades Holiday Park – Fire Well | Fort Lauderdale, FL*
The project includes construction of fire well and corresponding access road.

SW 36th Avenue Sidewalk Project | Pompano Beach, FL

Located in Pompano Beach, FL this project consists of the construction of 3200 LF of sidewalk, curb & gutter, guardrail, striping and pavement markings, flashing beacons for designated pedestrian crossings, and channel improvements. Channel improvements include the installation of a new 60" dia. reinforced concrete pipe, as well as a new 10' retaining wall requiring sheet piling and continuous dewatering operations during construction. Mr. Sanchez was the Project Manager, and responsible for coordinating all work activities with the City, as well as close monitoring of budget and time.

Progresso Neighborhood Improvements Project | Ft. Lauderdale, FL

This project consists of approximately 3 miles of new sidewalk, ADA accessible ramps, sodded swales, improved drainage systems, landscaping, and 159 solar-powered pedestrian lighting. It is helping to fulfill the community wide vision of "strengthening connectivity and creating safe, accessible, and pedestrian-friendly neighborhoods." As the Project Manager, Mr. Sanchez was responsible for all RFI resolution, attending project meetings, maintaining project on schedule/budget, and preparation of pay applications.

Margate and Coral Springs Bus Shelters: Design-Build | Margate, FL and Coral Springs, FL

Eight bus shelters were built along Sample Road to encourage use of the Broward County Transit System by providing a safer, comfortable, and convenient alternative. Mr. Sanchez served as the Engineer of Record and Project Manager, designing 8 bus shelters with swale areas, foundations, and sidewalks.

Walkway & Bikeway System Phase III | Tamarac, FL

This project consists of approximately 6 miles of bikeway and 1.2 miles of sidewalk created to enhance multi-modal transportation, wellness, and recreational opportunities throughout the City. It also includes new fire hydrants, drainage, and swale areas throughout. Mr. Sanchez was the Project Manager responsible for overseeing construction activities and ensuring project was finished on time and budget.

Rolling Oaks Park Pedestrian Trail | Miami Gardens, FL

This 3000LF pedestrian trail winds Rolling Oaks Park providing a safe and alternate form of travel for the City's residents, as well as features new benches, LED lighting, and outdoor fitness stations. Mr. Sanchez served as the QA/QC Manager and oversaw all paving activities. He was also in charge of acquiring all necessary building, electrical, drainage, and traffic permits.

Broward Boulevard Park & Ride Surrounding Roadways | Ft. Lauderdale, FL

This project's main goal was to facilitate access into and out of the park & ride. As such, turn lanes were added on the surrounding roadways, access roads were widened and re-paved, and a new bus bay was constructed. In addition, the project included a new lighting system, perimeter fencing, sidewalks, and drainage system. Mr. Sanchez was the Project Manager and responsible for overseeing all construction activities, as well as coordinating with the various sub-contractors.

North Perry Airport Park and Ride: Design-Build | Pembroke Pines, FL

The park and ride facility located at the North Perry airport provides 175 parking spaces that allow residents in the vicinity to utilize Broward County Transit System. The new location has new drainage and lighting systems, landscaping, and perimeter fencing. Mr. Sanchez was the Project Manager and responsible for working closely with the Engineer of Record during the design-phase, as his experience and in construction was key in helping complete the project on a tight budget.

First City Hall Park Phase 1 | Lauderhill, FL

This project includes the construction of a new park complete with drainage, water main, gazebos, water fountains, art components, lighting system, playground and corresponding shade structure, landscaping, and parking area. Mr. Sanchez was the Field Superintendent and coordinated daily construction activities.

Helene Klein Pineland Preserve | Pompano Beach, FL

This project consisted of the construction of a new park throughout an environmentally sensitive area including 2500LF of colored concrete sidewalk, 550LF of recycled plastic boardwalk, gazebos, information kiosks, picnic tables, and benches. Mr. Sanchez was the Project Manager in charge of completing the project on time/budget, preparing pay applications, procuring materials to site, and acquiring permits.

EXPERIENCE PRIOR TO ENCO, LLC

Keith & Associates, Inc | Engineering Director

Managed the Civil Engineering department consisting of 13 employees including engineers, inspectors, and construction technicians. Oversaw the planning, design, permitting, and construction administration phases of public and private projects. Responsible for preparation of proposals, budgeting, and invoicing.

- **Hillsboro Boulevard (SR 810) Improvements**, Deerfield Beach, FL
Reconstruction and beautification improvement project of approximately 1.5 miles of roadway including drainage improvements, culvert/bridge restoration, landscape, irrigation, hardscape features, bike lanes, burial of FPL overhead lines, lighting, and mast arms at three intersections with a construction cost of ~\$7.5 million. Facilitated negotiations between City, FDOT and FPL.
- **Atlantic Boulevard Safety Improvement Project**, Pompano Beach, FL
Managed the consultant performing the design and permitting of the Atlantic Boulevard Safety Improvement Project under a FDOT LAP agreement, and on behalf of the City of Pompano beach.
- **State Road A1A ("S" Curve)**, Deerfield Beach, FL
Involved in the conceptual design and estimating of the realignment of a portion of State Road A1A, known as the "S" curve. Involved in assisting the City of Deerfield Beach work with Broward County MPO to add this project to the unfounded list.
- **Broward County Intersection Improvements**, Broward County, FL
Part of a consulting team providing design and permitting services associated with safety improvements for various intersections throughout Broward County
- **Harbor Drive Area Improvements**, Pompano Beach, FL
Project manager in charge of design, permitting and construction administration of a beautification and improvement project including full reconstruction of ~1.5 miles of roadway, drainage, water, sanitary sewer, force main, two 2 lift stations, reclaimed water main, new landscape medians, irrigation, hardscape features and traffic circles. Total construction cost is \$6.5 million.



Ms. Isabella Micolta is a civil engineer with 4 years of experience. She came to ENCO, LLC after working in the nuclear energy sector as a Design Engineer and currently serves as Project Engineer. Her responsibilities include project support during bidding and construction, such as preparing proposals and Statements of Qualifications (SOQs), developing and enforcing project specific Safety Plans & Stormwater Pollution Prevention Plans (SWPPP), preparing shopdrawings and pay applications, as well as procuring materials for job sites and helping the project be completed on time and budget.

EDUCATION

Georgia Institute of Technology — Atlanta, GA

- Bachelor of Science in Civil Engineering, 2012 (Magna Cum Laude)
- Master of Science in Civil Engineering, 2013

PROFESSIONAL REGISTRATIONS & AFFILIATIONS

- P.E. Florida License No.84359
- 30 hour OSHA Certification
- FDEP Inspector, 32643
- MOT Advanced Certification, 8016
- American Society of Civil Engineers (ASCE)
- Engineering Contractors Association (ECA)

RELEVANT EXPERIENCE

Canal Bank Stabilization, Year 5a | Doral, FL

The City of Doral Canal Bank Stabilization project uses geoweb panels to stabilize about 8500 LF of bank along the Dressel's Dairy Canal that have severely eroded. It also includes a 2600' long and 10' wide asphalt path adjacent to the canal. Ms. Micolta served as the Project Engineer, in charge of procuring materials as needed, supervising field crew, and preparing pay applications.

Design Build - Bennett M. Lifter Park Improvements | Miami Gardens, FL

The project is a design/build intended to provide improvements to the park, such as building renovations and addition of resource room, new pavilion construction and renovation, sports court removal and resurfacing, fencing, landscaping, irrigation, and installation of surveillance system. Ms. Micolta prepared both Step 1 and Step 2 SOQ's, and was a crucial member of ensuring ENCO was the selected firm. She is also the Project Engineer facilitating design process with civil design team, as well as permit acquisition, and preparation for beginning phases of construction.

Canal Bank Stabilization, Phase 1 | Miami Lakes, FL

The Miami Lakes Canal Bank Stabilization project uses geoweb panels to stabilize about 3000 LF of bank along the Golden Glades and Peter's Pike Canal that have severely eroded. Due to limited ROW space, all for this project was done from the water side. Ms. Micolta served as the Project Engineer, in charge of procuring materials as needed, supervising field crew, and preparing pay applications.

C-4 Canal Bank Improvements, Palmetto Phase 1 Flood Protection Berm | Miami, FL

The Palmetto Phase Berm project is a continuation of the greater scale C-4 Canal Flood Protection Project that was created as a response to flooding resulting from Hurricane Irene in 1999 and another no name storm in 2000. It involves raising 6,000LF of canal bank to elevation 8ft NGVD29. Like the Sweetwater phase completed, it also includes an integrated storm-water drainage collection and disposal system, and high-performance turf reinforcement mat to prevent further canal bank erosion. Ms. Micolta serves as the Project Engineer and is in charge of procurement of materials needed, coordinating with sub-contractor, preparing pay application, and supervising field crew activities.

C-4 Canal Bank Improvements, Sweetwater Flood Protection Berm | Miami, FL

This project incorporates raising 5,000LF of canal bank to elevation 8 ft. NGVD29, an integrated storm-water drainage collection and disposal system, and high-performance turf reinforcement mat to prevent further canal bank erosion when water level rise. It is part of the larger scale C-4 Canal Flood Protection Project that was created as a response to flooding resulting from Hurricane in 1999 and another no name storm in 2000. Ms. Micolta was the Project Engineer in charge of maintaining working relationships with over 75 residents to facilitate project completion, recording daily field reports, helping with successful RFI resolution and necessary change orders, preparing pay applications, as well as developing and enforcing the project specific SWPPP (Storm Water Pollution Protection Plan).

Broward Boulevard Park & Ride Surrounding Roadways | Ft. Lauderdale, FL

This project's main goal was to facilitate access into and out of the park & ride. As such, turn lanes were added on the surrounding roadways, access roads were widened and re-paved, and a new bus bay was constructed. In addition, the project included a new lighting system, perimeter fencing, sidewalks, and drainage system. Ms. Micolta oversaw paving activities, monitored that appropriate tonnage was used per square yard to meet specified spread rate, and helped prepare FDOT Daily Asphalt Reports.

Walkway & Bikeway System Phase III | Tamarac, FL

This project consists of approximately 6 miles of bikeway and 1.2 miles of sidewalk created to enhance multi-modal transportation, wellness, and recreational opportunities throughout the City. It also includes new fire hydrants, drainage, and swale areas throughout. Ms. Micolta assisted in permit acquisition for both MOT (Maintenance of Traffic) and Broward County Building Department.

Park Improvements and Construction Term Contract | Broward County, FL

Term contract to provide general construction services to parks in Broward County, such as:

- *Tradewinds Park & Brian Piccolo Park Pavement Markings | Broward County, FL*
Identify and re-stripe pavement markings as needed throughout the entire park.
- *CB Smith Park Tree & Stump Removal | Pembroke Pines, FL*
Removal of 50' tall Australian Pine trees and stumps adjacent to shelters and parking lots.

EXPERIENCE PRIOR TO ENCO, LLC

Enercon Services, Inc. | Civil/Structural Engineer

- **Edwin I. Hatch Nuclear Plant FLEX Project | Atlanta, GA**
FLEX is a strategy developed to address Fukushima task force recommendations in all nuclear plants across the United States. The main issue identified is the plant losing cooling capabilities as a result of power outage. Ms. Micolta was the Responsible Engineer in charge of designing new conduit runs in Switchgear Rooms 2E and 2F, as well as participating in walk-throughs to assess constructability of the proposed design.
- **Joseph M. Farley Nuclear Plant FLEX Project | Atlanta, GA**
FLEX is a strategy developed to address Fukushima task force recommendations in all nuclear plants across the United States. The main issue identified is the plant losing cooling capabilities as a result of power outage. Ms. Micolta was tasked with researching plant drawings in database to help team effectively design conduit runs by avoiding coring walls containing wires that could result in plant shutdown. She also designed conduit runs and performed calculations dictating whether or not certain walls could be cored.



With over 22 years of combined experience among Cuba, Portugal and the U.S, Mr. Garcia plays an important leading role onsite. His vast knowledge of the construction ground is certainly an asset for all of the projects he is involved with. He is currently responsible for quality control, inspect, schedule and oversee the construction to run on the critical path and ensure timely completion.

EDUCATION

Camaguey University — Camaguey, Cuba

- Bachelor of Science in Civil Engineering, 2006

RELEVANT EXPERIENCE

Avondale Stormwater Improvements | Pompano Beach, FL

This project consists of installation of 1 new pump station, 61 drainage structures, 6800 LF of RCP, and landscaping throughout. Mr. Garcia is the onsite superintendent responsible for supervising crew activity.

Hillsboro Pineland Natural Area Addition | Coconut Creek, FL

This project's main goal was to create a concrete trail and elevated walkway at the park for recreation and allowance of pedestrians in the area; Mr. Garcia managed the project in a manner to ensure the protection, restoration and preservation of the nature and habitat at the site.

Willow Pond Natural Area Maintenance Entrance Driveway | Coconut Creek, FL

The project's scope of work included the removal of an existing sidewalk to be reconstructed and to create a driveway entrance for automobiles, Mr. Garcia was in charge of the construction to comply with the specification's requirements.

CB Smith Park New Playground Area | Pembroke Pines, FL

This project consisted of the creation of a new playground structure as well as a sidewalk surrounding the area. Following protocols of safety of the public was key on Mr. Garcia part, as well as performing the work on time and within budget

EXPERIENCE PRIOR TO ENCO, LLC

AG Contractors (Miami, FL) | Project Manager

- Mr. Garcia was involved with construction of the Staybridge Suites Hotel.

Aziconstroi (Portugal) | Engineer Manager & Inspector

- Among the projects Mr. Garcia participated in his nine years with the company were: the construction of Clinical Surgical Hospital, offices for the Ministry of Transport, warehouse complex in steel structure, Soap Factory, Ceramics Factory and offices for the Ministry of Justice, Construction of the sports complex of the Salesianos of Don Bosco & construction of the water treatment plant and water supply system were also part of his work.

Constructora Social de la Vivienda (Cuba) | Company Manager, Engineering Supervisor

- In his hometown, he participated in the housing construction of multifamily buildings, construction of Bank (CADECA), the construction of Telecenter & Construction Specialties Polytecnic.

UNECA (Cuba) | Project Manager & Engineer Inspector

- Mr. Garcia participated in the construction and installation of high buildings; construction of sulfuric acid base. Also was involved with the termination of the International Clinic tourist resort of Santa Lucia as well as railway constructions and construction of multifamily buildings in Camaguey City; As well as being Project manager in the construction of the 5 Stars Hotel Paradisus in the tourist resort of Varadero



Mr. Lucio Micolta is a civil engineer with 38 years of experience in the construction industry having managed a myriad of projects in South America and the United States. He has extensive knowledge in effective construction practices and project management, and currently serves as Construction Manager. His responsibilities include project selection, cost estimation as well as ensuring safe and effective methods of construction for all projects.

EDUCATION

Saint Thomas Aquinas University — Bogotá, Colombia

- Bachelor of Science in Civil Engineering, 1980

PROFESSIONAL REGISTRATIONS & AFFILIATIONS

- MOT Intermediate #15717
- Engineering Contractors Association (ECA)

RELEVANT EXPERIENCE

Canal Bank Stabilization, Year 5a | Doral, FL

The City of Doral Canal Bank Stabilization project uses geoweb panels to stabilize about 8500 LF of bank along the Dressel's Dairy Canal that have severely eroded. It also includes a 2600' long and 10' wide asphalt path adjacent to the canal. Mr. Micolta was the Construction Manager, ensuring project would be completed on time and on budget.

Canal Bank Stabilization, Phase 1 | Miami Lakes, FL

The Miami Lakes Canal Bank Stabilization project uses geoweb panels to stabilize about 3000 LF of bank along the Golden Glades and Peter's Pike Canal that have severely eroded. Due to limited ROW space, all for this project was done from the water side. Mr. Micolta was the Construction Manager, ensuring project would be completed on time and on budget.

C-4 Canal Bank Improvements, Palmetto Phase 1 Flood Protection Berm | Miami, FL

The Palmetto Phase Berm project is a continuation of the greater scale C-4 Canal Flood Protection Project that was created as a response to flooding resulting from a hurricane Irene in 1999 and another no name storm in 2000. It involves raising 6,000LF of canal bank to elevation 8ft NGVD29. Like the Sweetwater phase completed, it also includes an integrated storm-water drainage collection and disposal system, and high-performance turf reinforcement mat to prevent further canal bank erosion. Mr. Micolta was the Construction Manager, supervising all field activities and corresponding with sub-contractors.

C-4 Canal Bank Improvements, Sweetwater Flood Protection Berm | Miami, FL

This project incorporates raising 5,000LF of canal bank to elevation 8 ft. NGVD29, an integrated storm-water drainage collection and disposal system, and high-performance turf reinforcement mat to prevent further canal bank erosion when water level rise. It is part of the larger scale C-4 Canal Flood Protection Project that was created as a response to the flooding resulting from a hurricane in 1999 and another no name storm in 2000. Mr. Micolta was the Construction Manager, supervising all field activities.

Red Reef Park Boardwalk & Pavilion | Boca Raton, FL

The City of Boca Raton Red Reef Park project consists of construction 2500LF of recycled plastic coastal dune boardwalk decking, 4 dune crossovers, 5 pavilions, a turtle-safe lighting system, and upgrades to the existing water system throughout an environmentally sensitive area near the Coastal Construction Control Line. Mr. Micolta was the Construction Manager supervising field crew and ensuring boardwalk, deck, and gazebos were according to drawings and specifications.

C-4 Canal Bank Improvements, Palmetto Phase 1 Flood Protection Berm | Miami, FL

The Palmetto Phase Berm project is a continuation of the greater scale C-4 Canal Flood Protection Project that was created as a response to flooding resulting from Hurricane Irene in 1999 and another no name storm in 2000. It involves raising 6,000LF of canal bank to elevation 8ft NGVD29. Like the Sweetwater phase completed, it also includes an integrated storm-water drainage collection and disposal system, and high-performance turf reinforcement mat to prevent further canal bank erosion. Mr. Sepulveda was the Field Superintendent, supervising all field activities and corresponding with sub-contractors.

C-4 Canal Bank Improvements, Sweetwater Flood Protection Berm | Miami, FL

This project incorporates raising 5,000LF of canal bank to elevation 8 ft. NGVD29, an integrated storm-water drainage collection and disposal system, and high-performance turf reinforcement mat to prevent further canal bank erosion when water level rise. It is part of the larger scale C-4 Canal Flood Protection Project that was created as a response to the flooding resulting from Hurricane in 1999 and another no name storm in 2000. Mr. Sepulveda was the Field Superintendent, supervising all field activities and corresponding with sub-contractors.

EXPERIENCE PRIOR TO ENCO, LLC

City of Consuelo Town Hall (Dominican Republic) | Project Coordinator

- Charged with inspecting project sites in order to monitor progress and adherence to specifications; as well as comply with safety protocols and state sanitation standards

Peluchs Company (Dominican Republic) | Project Supervisor

- Tasked with estimating material costs and quantities needed for job, as well as determining adequate equipment and labor force to minimize project duration while staying under budget
- Performed project site visits during construction to monitor progress and consult with contractors and on-site engineers
- Review pre-set calculations and analytical data in order to maintain technical reports accurate and up-to-date.

EQUIPMENT RESOURCES

We take great pride in owning such a diverse fleet of equipment, and do everything in our power to ensure it is always in optimal condition. That way, our client can rest assured that their project will be completed in a timely & well-executed manner.



Dump Truck



Isuzu NPR



CAT 320 Excavator



CAT 416F Backhoe



Dump Truck



Isuzu NPR



CAT 320 Excavator



CAT 416D Backhoe



Dump Truck



Trailer



Bobcat S650



Wacker Roller



Small Dump Truck



CAT D3G Dozer



Bobcat S650



Dynapac Roller



Water Truck



Champion Grader



CAT 930G Loader



24' Boat