



City of Lauderhill

City Commission
Chambers at City Hall
5581 W. Oakland Park
Blvd.
Lauderhill, FL, 33313
www.lauderhill-fl.gov

File Details

File Number: 26R-6646

File ID: 26R-6646

Type: Resolution

Status: Agenda Ready

Version: 1

Reference:

In Control: City Commission Meeting

File Created: 05/19/2026

File Name: MT049 Amendment2

Final Action:

Title:

Notes: Approval for 12month extension and add new locations to the project

Sponsors:

Enactment Date:

Attachments: RES 26R-06-93 approving 2nd Amend with Commerce Dept. for CDBG, 1. MT049 - Executed Agreement 21R-12-284.pdf, 2. MT049 Amendment#1 Executed 24R-08-164 .pdf, 3. RES 21R-12-284 CDBG-MIT - Grant Funding for Sewer Lines Repair MT049.pdf, 4. RES 24R-08-164 First Amend CDBG-MIT Subrecipient Agreement MT049.pdf, 5. CONSTRUCTION CONTRACTOR-LS6-9 Estimate.pdf, 6. CONSULTANT - CPH Cost Proposal for Extension \$78,880.pdf, 7. CDBG-MIT (MT049)- Sewer Lining Financial Status & Budget Mod.pdf, 8. MT049-A2_READY FOR SIGNATURE.pdf

Enactment Number:

Contact:

Hearing Date:

* **Drafter:** edsouza@Lauderhill-fl.gov

Effective Date:

History of Legislative File

Version:	Acting Body:	Date:	Action:	Sent To:	Due Date:	Return Date:	Result:
----------	--------------	-------	---------	----------	-----------	--------------	---------

Text of Legislative File 26R-6646

Title

RESOLUTION NO. 26R-06-93: A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF LAUDERHILL, FLORIDA, APPROVING THE SECOND AMENDMENT TO THE COMMUNITY DEVELOPMENT BLOCK GRANT MITIGATION PROGRAM SUBRECIPIENT AGREEMENT NO. MTO49 WITH THE FLORIDA DEPARTMENT OF COMMERCE WHICH AUTHORIZES A TWELVE MONTH EXTENSION AND ADDING NEW LOCATIONS TO THE LAUDERHILL SEWER LINING PROJECT; AUTHORIZING THE CITY MANAGER AND OTHER APPROPRIATE OFFICIALS TO

DO ALL THINGS NECESSARY TO EFFECTUATE THE TERMS OF THIS RESOLUTION; AND PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY CITY MANAGER KENNIE HOBBS, JR.).

Request Action:

The City is requesting a resolution from the City Commission to approve the Amendment#2 to MT049 agreement with Florida Commerce. Florida Commerce has issued Amendment #2 to MT049 agreement, which extends the contract term for twelve (12) months until 04/18/2027 and adds new service locations. The Amendment#2 does **not** provide additional funding and does **not** alter the financial obligations of the City.

Need Summary Explanation/ Background:

Action is required from City Commission to approve the extension of MT049 agreement for twelve (12) months which expired on 4/18/2026 and add new service locations; Lift station (LS) 6, 7, 8 & 9 to the project. City will repair two of the four locations with no additional funding at this time.

Cost Summary/ Fiscal Impact:

On April 19, 2022, and via Resolution No. 21R-12-284, the City of Lauderhill and then Florida Department of Economic Opportunity (DEO), now Florida Department of Commerce ("Commerce" or "FLACOM"), entered into Community Development Block Grant Mitigation Program (CDBG-MIT) Subrecipient Agreement No. MT049, which provides for the City to receive \$3,125,215.00 in grant funding to repair sewer lines with cured-in-place (CIP) methods for 4,200 linear feet.

The City has substantially completed the rehabilitation work identified within the original MT049 Agreement for existing sewer mains, manholes, and laterals. During CCTV inspection and field verification efforts, the Contractor identified that a significant portion of the originally identified sewer segments had previously been lined and therefore only required cleaning and inspection services rather than full rehabilitation. As a result, construction costs associated with those segments were reduced, leaving approximately \$1.1 million funds available within the project budget. To maximize the use of the remaining grant funds and continue addressing critical wastewater infrastructure needs within the City, the City requested a twelve (12) month extension and approval to incorporate additional rehabilitation areas associated with Lift Stations (LS) 6, 7, 8, and 9 into the project scope. These additional areas contain sewer infrastructure that would benefit from rehabilitation and are intended to further the overall resiliency and rehabilitation objectives of the MT049 program. The City will prioritize LS6 and LS8 improvements first, followed by LS7 and LS9 based on available funding. Re-Evaluation of the Environmental Report for the additional locations is currently in progress.

MT049 Amendment#2 Draft from DEO is attached for Commission approval.

Funds are budgeted in the appropriate budget codes: 40119917 506392.

No general funds expenditures are required.

Attachments:

1. MT049 Original Agreement
2. MT049 Amendment#1
3. RES 21R-12-284 (Original Agreement)
4. RES 24R-08-164 (Amendment#1)
5. Construction - Inliner Solutions Cost Estimate for LS6-9
6. Consultant - CPH Inc. Cost Estimate for Extension
7. MT049 GRANT Financial Status & Budget Modification
8. MT049 Amendment#2 Draft for Approval

Budget Code Number(s): 40119917 506392.

Procurement Information: [check all that apply]

- | | | |
|--|---|--------------------------------|
| <input type="checkbox"/> RFP/Bid | <input type="checkbox"/> Emergency Purchase | <input type="checkbox"/> SBE |
| <input type="checkbox"/> Proposal/Quote Preference | <input checked="" type="checkbox"/> State Grant Funds | <input type="checkbox"/> Local |
| <input type="checkbox"/> Piggyback Contract | <input type="checkbox"/> Federal Grant Funds | |
| <input type="checkbox"/> Sole Source | <input type="checkbox"/> Matching Required | |