Attachment 5

Lauderhill EAR-Based Comp Plan Amendments - July 2019 Update

	2018									2019											2020	
Month	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb
Kick-Off and Preliminary Review																						
Initial Meeting with City Staff; Preliminary Review																						
Preparation of EAR-Based Amendments																						
Review meetings with City staff / gather needed information																						
Prepare Strike-thru and Underline Amendment Documents																						
City Staff Review																						
Prepare Edits as needed Prepare for Public Hearings																						
Planning and Zoning Board/ LPA Public Hearing /																						
PZB Public Hearing																						
PZB Requested Edits as needed																						
City Commission Public Hearing /																						
CC Workshop																						
CC Public Hearing / 1st Reading of Ordinance and Transmittal																						
Prepare Transmittal to State and Review Agencies of Preliminary Documents																						
State Coordinated Review																						
State and Review Agencies / ORC Report issued within 60 days																						
Review of State issued ORC Report																						
Prepare Edits as needed																						
City Commission Public Hearing /																						
CC Public Hearing / 2nd Reading of Ordinance / Adoption																						
Prepare Transmittal to State and Review Agencies of adopted documents																						
State Coordinated Review - Final																						
State issues NOI 45 days following State finds packet complete, if not challenged																						