

RESOLUTION NO. 19R-04-68

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF LAUDERHILL AUTHORIZING A CHANGE ORDER TO THE SOUTHERN COATINGS, INC. CONTRACT IN AN AMOUNT NOT TO EXCEED \$12,600.00 TO AUTHORIZE PAYMENT FOR ADDITIONAL WORK THAT WAS RENDERED NECESSARY FOR THE ST. GEORGE ROOF PROJECT DUE TO UNFORESEEN CONDITIONS AND TO GUARANTEE THE WARRANTY; PROVIDING FOR PAYMENT FROM BUDGET CODE NUMBER 307-344-06378; PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY CITY MANAGER, CHARLES FARANDA)

WHEREAS, during the St. George roof project, unforeseen conditions were discovered which rendered additional work necessary; and

WHEREAS, this additional work was necessary in order to complete the job and to guarantee the warranty shall not exceed \$12,600.00;

NOW, THEREFORE, BE IT RESOLVED BY THE COMMISSION OF THE CITY OF LAUDERHILL, FLORIDA:

SECTION 1. The Change Order to the Southern Coatings, Inc. Contract, Inc. in an amount not to exceed \$12,600.00 for additional work that was rendered necessary due to unforeseen conditions that were discovered during construction and to guarantee the warranty, a copy of which is attached hereto and incorporated herein, is hereby approved.

SECTION 2. Payment in an amount not to exceed \$12,600.00 shall be made from the Budget Code Number 307-344-06378.

SECTION 3. This Resolution shall take effect immediately upon its passage.

DATED this _____ day of _____, 2019.

PASSED AND ADOPTED on first reading this _____ day of _____, 2019.

PRESIDING OFFICER

ATTEST:

CITY CLERK

MOTION
SECOND

M. BATES
H. BERGER
R. CAMPBELL
D. GRANT
K. THURSTON

Approved as to Form

W. Earl Hall
City Attorney