

RESOLUTION NO. CRA-19R-06-15

CITY OF LAUDERHILL
COMMUNITY REDEVELOPMENT AGENCY

A RESOLUTION OF THE LAUDERHILL COMMUNITY REDEVELOPMENT AGENCY AUTHORIZING A CHANGE ORDER TO THE SUPREME ROOFING & CONSTRUCTION, INC. CONTRACT IN AN AMOUNT NOT TO EXCEED \$6,960.00 TO AUTHORIZE PAYMENT FOR ADDITIONAL WORK THAT WAS RENDERED NECESSARY FOR THE MISSION LAKE PLAZA DUE TO UNFORESEEN CONDITIONS INCLUDING UNDETECTED WATER DAMAGE WHICH WAS DISCOVERED DURING DEMOLITION; PROVIDING FOR PAYMENT FROM BUDGET CODE NUMBER 624-116-6410; PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY EXECUTIVE DIRECTOR, SEAN HENDERSON)

WHEREAS, Supreme Roofing & Construction, Inc. has provided a proposal for roof repairs to Mission Lake Plaza; and

WHEREAS, unforeseen circumstances were discovered during demolition which included undetected water damage; and

WHEREAS, this additional work will cost an additional \$6,960.00;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY OF LAUDERHILL COMMUNITY REDEVELOPMENT AGENCY, THAT:

SECTION 1. The Change Order to the Supreme Roofing & Construction, Inc. Contract, Inc. in an amount not to exceed \$6,960.00 for additional work that is necessary for the Mission Lake Plaza roof repairs due to unforeseen conditions including undetected water damage which was discovered during of the existing infrastructure that was discovered during demolition, a copy of which is attached hereto and incorporated herein, is hereby approved.

SECTION 2. Payment in an amount not to exceed \$6,960.00 shall be made from Budget Code Number 624-116-6410.

SECTION 3. This Resolution shall take effect immediately upon its passage.

DATED this _____ day of _____, 2019.

PASSED AND ADOPTED on first reading this _____ day of _____, 2019.

PRESIDING OFFICER

ATTEST:

CITY CLERK

MOTION _____
SECOND _____

M. BATES _____
H. BERGER _____
R. CAMPBELL _____
D. GRANT _____
K. THURSTON _____

Approved as to Form

W. Earl Hall
City Attorney