

City of Lauderhill

City Hall 5581 W. Oakland Park Blvd. Lauderhill, FL, 33313 www.lauderhill-fl.gov

File Details

File Number: 19R-3249

File ID: 19R-3249 Type: Resolution Status: Agenda Ready

Version: 1 Reference: In Control: Community

Redevelopment Agency Meeting

(CRA)

File Created: 06/03/2019

File Name: CRA-Change Order Roof Repairs Final Action:

Title: RESOLUTION NO. CRA-19R-06-15: CITY OF LAUDERHILL COMMUNITY REDEVELOPMENT AGENCY - A RESOLUTION OF THE LAUDERHILL COMMUNITY REDEVELOPMENT AGENCY AUTHORIZING A CHANGE ORDER TO THE SUPREME ROOFING & CONSTRUCTION, INC. CONTRACT IN AN AMOUNT NOT TO EXCEED \$6,960.00 TO AUTHORIZE PAYMENT FOR ADDITIONAL WORK THAT WAS RENDERED NECESSARY FOR THE MISSION LAKE PLAZA DUE TO UNFORESEEN CONDITIONS INCLUDING UNDETECTED WATER DAMAGE WHICH WAS DISCOVERED DURING DEMOLITION; PROVIDING FOR PAYMENT FROM BUDGET CODE NUMBER 624-116-6410; PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY EXECUTIVE DIRECTOR, SEAN HENDERSON)

Notes:

Sponsors: Enactment Date:

Attachments: CRA-RES-19R-06-15-Change Order Mission Plaza Enactment Number:

Roof.pdf, Memo-AR.pdf, Attachment 1.pdf,

Attachment 2.pdf, Attachment 3.pdf

Contact: Hearing Date:

* Drafter: apetti@lauderhill-fl.gov Effective Date:

History of Legislative File

 Ver- Acting Body:
 Date:
 Action:
 Sent To:
 Due Date:
 Return
 Result:

 sion:
 Date:

Text of Legislative File 19R-3249

RESOLUTION NO. CRA-19R-06-15: CITY OF LAUDERHILL COMMUNITY REDEVELOPMENT AGENCY - A RESOLUTION OF THE LAUDERHILL

COMMUNITY REDEVELOPMENT AGENCY AUTHORIZING A CHANGE ORDER TO THE SUPREME ROOFING & CONSTRUCTION, INC. CONTRACT IN AN AMOUNT NOT TO EXCEED \$6,960.00 TO AUTHORIZE PAYMENT FOR ADDITIONAL WORK THAT WAS RENDERED NECESSARY FOR THE MISSION LAKE PLAZA DUE TO UNFORESEEN CONDITIONS INCLUDING UNDETECTED WATER DAMAGE WHICH WAS DISCOVERED DURING DEMOLITION; PROVIDING FOR PAYMENT FROM BUDGET CODE NUMBER 624-116-6410; PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY EXECUTIVE DIRECTOR, SEAN HENDERSON)

Request Action:

Pass a Resolution to approve a Change Order in the amount of \$6,960.00 to Supreme Roofing & Construction, Inc. for Mission Lake Plaza Roof Repairs.

Need:

To pass a resolution to approve a change order due to unforeseen conditions.

Summary Explanation/ Background:

The original invoice from Supreme Roofing & Construction, Inc. for the roof repair for Mission Lake Plaza was in the amount of \$41,925. The price or repair increased by \$6960.00 due to unforeseen conditions including undetected water damage that was discovered during demolition.

Attachments:

- 1. Purchase Order
- 2. Original Invoice 1106
- 3. New invoice include increased change order amount for a new total of \$48,885.00.

Cost Summary/ Fiscal Impact:

Increased cost of \$6,960.00 from Budget Code Number 624-116-6410

Estimated Time for Presentation:

Master Plan:

Goal 1: Clean, Green Sustainable Environment [] Increase mass transit ridership [] Reduce City energy consumption [] Reduce water consumption
Goal 2: Safe and Secure City of Lauderhill [] Crime in lower 50% in Broward [] Residents feel safe in neighborhood [] Reduce emergency fatalities
Goal 3: Open Spaces and Active Lifestyle for all ages [] Increase participation in youth sports [] Add new park land and amenities [] Increase attendance at cultural programs and classes

Goal 4: Growing Local Economy, Employment and Quality of Commercial Areas

Increase commercial tax base [] Increase employment in Lauderhill businesses Decrease noxious and blighted uses in commercial areas	
Goal 5: Quality Housing at all Price Ranges and Attractive Communities [] Neighborhood signs and active HOAs [] Housing & streets improved, litter reduced [] Increase proportion of single family homes and owner occupied housing	
Goal 6: Efficient and Effective City Government, Customer Focused & Values Diversi [X] Improves City efficiency [] Increase use of Information Technology [] Increases residents perception of Lauderhill as an excellent place to live	ty