



City of Lauderhill

City Commission Chambers
at City Hall
5581 W. Oakland Park Blvd.
Lauderhill, FL, 33313
www.lauderhill-fl.gov

Legislation Details (With Text)

File #: 19R-3249 **Version:** 1 **Name:** CRA-Change Order Roof Repairs
Type: Resolution **Status:** Passed
File created: 6/3/2019 **In control:** Community Redevelopment Agency Meeting (CRA)
On agenda: 6/10/2019 **Final action:** 6/10/2019
Title: RESOLUTION NO. CRA-19R-06-15: CITY OF LAUDERHILL COMMUNITY REDEVELOPMENT AGENCY - A RESOLUTION OF THE LAUDERHILL COMMUNITY REDEVELOPMENT AGENCY AUTHORIZING A CHANGE ORDER TO THE SUPREME ROOFING & CONSTRUCTION, INC. CONTRACT IN AN AMOUNT NOT TO EXCEED \$6,960.00 TO AUTHORIZE PAYMENT FOR ADDITIONAL WORK THAT WAS RENDERED NECESSARY FOR THE MISSION LAKE PLAZA DUE TO UNFORESEEN CONDITIONS INCLUDING UNDETECTED WATER DAMAGE WHICH WAS DISCOVERED DURING DEMOLITION; PROVIDING FOR PAYMENT FROM BUDGET CODE NUMBER 624-116-6410; PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY EXECUTIVE DIRECTOR, SEAN HENDERSON)

Sponsors:

Indexes:

Code sections:

Attachments: 1. CRA-RES-19R-06-15-Change Order Mission Plaza Roof.pdf, 2. AR CRA-19R-06-15, 3. Memo-AR.pdf, 4. Attachment 1.pdf, 5. Attachment 2.pdf, 6. Attachment 3.pdf

Date	Ver.	Action By	Action	Result
6/10/2019	1	Community Redevelopment Agency Meeting (CRA)	approved	Pass

RESOLUTION NO. CRA-19R-06-15: CITY OF LAUDERHILL COMMUNITY REDEVELOPMENT AGENCY - A RESOLUTION OF THE LAUDERHILL COMMUNITY REDEVELOPMENT AGENCY AUTHORIZING A CHANGE ORDER TO THE SUPREME ROOFING & CONSTRUCTION, INC. CONTRACT IN AN AMOUNT NOT TO EXCEED \$6,960.00 TO AUTHORIZE PAYMENT FOR ADDITIONAL WORK THAT WAS RENDERED NECESSARY FOR THE MISSION LAKE PLAZA DUE TO UNFORESEEN CONDITIONS INCLUDING UNDETECTED WATER DAMAGE WHICH WAS DISCOVERED DURING DEMOLITION; PROVIDING FOR PAYMENT FROM BUDGET CODE NUMBER 624-116-6410; PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY EXECUTIVE DIRECTOR, SEAN HENDERSON)

Request Action:

Pass a Resolution to approve a Change Order in the amount of \$6,960.00 to Supreme Roofing & Construction, Inc. for Mission Lake Plaza Roof Repairs.

Need:

To pass a resolution to approve a change order due to unforeseen conditions.

Summary Explanation/ Background:

The original invoice from Supreme Roofing & Construction, Inc. for the roof repair for Mission Lake Plaza was in the amount of \$41,925. The price or repair increased by \$6960.00 due to unforeseen conditions including undetected water damage that was discovered during demolition.

Attachments:

1. Purchase Order
2. Original Invoice 1106
3. New invoice include increased change order amount for a new total of \$48,885.00.

Cost Summary/ Fiscal Impact:

Increased cost of \$6,960.00 from Budget Code Number 624-116-6410

Estimated Time for Presentation:

Master Plan:

Goal 1: Clean, Green Sustainable Environment

- ☐ Increase mass transit ridership ☐ Reduce City energy consumption
- ☐ Reduce water consumption

Goal 2: Safe and Secure City of Lauderhill

- ☐ Crime in lower 50% in Broward ☐ Residents feel safe in neighborhood
- ☐ Reduce emergency fatalities

Goal 3: Open Spaces and Active Lifestyle for all ages

- ☐ Increase participation in youth sports ☐ Add new park land and amenities
- ☐ Increase attendance at cultural programs and classes

Goal 4: Growing Local Economy, Employment and Quality of Commercial Areas

- ☐ Increase commercial tax base ☐ Increase employment in Lauderhill businesses
- ☐ Decrease noxious and blighted uses in commercial areas

Goal 5: Quality Housing at all Price Ranges and Attractive Communities

- ☐ Neighborhood signs and active HOAs ☐ Housing & streets improved, litter reduced
- ☐ Increase proportion of single family homes and owner occupied housing

Goal 6: Efficient and Effective City Government, Customer Focused & Values Diversity

- ☒ Improves City efficiency ☐ Increase use of Information Technology
- ☐ Increases residents perception of Lauderhill as an excellent place to live