

RESOLUTION NO. 20R-02-53

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF LAUDERHILL AUTHORIZING A CHANGE ORDER TO ENCO, LLC. IN AN AMOUNT NOT TO EXCEED \$396,075.00 FOR THE DESIGN CHANGE OF N.W. 47TH AVENUE IMPROVEMENTS AND THE EXISTING CONDITION OF THE UNDERGROUND UTILITIES ALONG N.W. 47TH AVENUE; PROVIDING FOR PAYMENT FROM THE APPROPRIATE BUDGET CODE NUMBERS 401-917-6452 AND 450-925-6525; PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY CITY MANAGER, CHARLES FARANDA)

WHEREAS, this change will allow for new design changes to the culvert bridge and allow for five water main connections; and

WHEREAS, a change order is necessary in order to cover the change in contract price; and

WHEREAS, this change order is deemed appropriate and necessary;

NOW, THEREFORE, BE IT RESOLVED BY THE COMMISSION OF THE CITY OF LAUDERHILL, FLORIDA:

SECTION 1. The Change Order to the previous contract with Enco, LLC. in an amount not to exceed \$396,075.00 for the design change of N.W. 47th Avenue improvements and the existing condition of the underground utilities along N.W. 47th Avenue, a copy of which is attached hereto and incorporated herein, is hereby approved.

SECTION 2. Payment in an amount not to exceed \$396,075.00 shall be made from Budget Code Numbers 401-917-6452 and 450-925-6525.

SECTION 3. This Resolution shall take effect immediately upon its passage.

DATED this _____ day of _____, 2020.

PASSED AND ADOPTED on first reading this _____ day of _____, 2020.

PRESIDING OFFICER

ATTEST:

CITY CLERK

MOTION
SECOND

M. BATES
H. BERGER
R. CAMPBELL
D. GRANT
K. THURSTON

Approved as to Form

W. Earl Hall
City Attorney