

SUPPLEMENTAL NO. One CONTRACT NO. ARW69 FPN 431710-1-58/68-01	STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION LOCAL AGENCY PROGRAM SUPPLEMENTAL AGREEMENT	FEDERAL ID NO. (FAIN) 8886-361-A FEDERAL AWARD DATE LOCAL AGENCY DUNS NO. 072238108
--	---	---

The Florida Department of Transportation and The City of Lauderhill desires to supplement the original Agreement entered into and executed on June 23, 2015 as identified above. All provisions in the original Agreement and supplements, if any, remain in effect except as expressly modified by this supplement.

The changes to the Agreement and supplements, if any, are described as follows:

PROJECT DESCRIPTION

Name NW 35th Avenue Length 0.460 Miles

Termini North of Broward Boulevard to NW 5th Place.

Description of Work:

Project includes construction of decorative edge treatment bounding both sides of the greenway, 7 asphalt connections to existing path, signing and pavement marking improvements for bicycle traffic, landscaping, and pedestrian lighting.

Reason for Supplement and supporting engineering and/or cost analysis:

The terms of the original agreement, referenced above, are hereby amended as follows:

- This Supplemental Agreement amends the Original Agreement to extend the time for completion of services until **December 31, 2017.**
- This Supplemental Agreement increases construction Phase 58 by \$42,155.00 (Federal Funds) and decreases CEI Phase 68 by \$42,155.00 (Federal Funds) for a "NET-ZERO" change. Refer to Adjusted Exhibit "B" attached hereto and made apart hereof which replaces Exhibit "B" attached to the original Agreement.

ADJUSTED EXHIBIT B SCHEDULE OF FUNDING

Page 2 of 3

SUPPLEMENTAL NO. One CONTRACT NO. ARW69 FPN 431710-1-58/68-01	STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION LOCAL AGENCY PROGRAM SUPPLEMENTAL AGREEMENT	FEDERAL ID NO. (FAIN) 8886-361-A FEDERAL AWARD DATE LOCAL AGENCY DUNS NO. 072238108
--	---	---

TYPE OF WORK By Fiscal Year	FUNDING				
	(1) PREVIOUS TOTAL PROJECT FUNDS	(2) ADDITIONAL PROJECT FUNDS	(3) CURRENT TOTAL PROJECT FUNDS	(4) TOTAL AGENCY FUNDS	(5) TOTAL STATE & FEDERAL FUNDS
Planning FY: _____ FY: _____ FY: _____ FY: _____ FY: _____ FY: _____ Total Planning Cost	_____ _____ _____ _____ _____ _____ \$0.00	_____ _____ _____ _____ _____ _____ \$0.00	_____ _____ _____ _____ _____ _____ \$0.00	_____ _____ _____ _____ _____ _____ \$0.00	_____ _____ _____ _____ _____ _____ \$0.00
Project Development & Environment (PD&E) FY: _____ FY: _____ FY: _____ FY: _____ FY: _____ FY: _____ Total PD&E Cost	_____ _____ _____ _____ _____ _____ \$0.00	_____ _____ _____ _____ _____ _____ \$0.00	_____ _____ _____ _____ _____ _____ \$0.00	_____ _____ _____ _____ _____ _____ \$0.00	_____ _____ _____ _____ _____ _____ \$0.00
Design FY: _____ FY: _____ FY: _____ FY: _____ FY: _____ FY: _____ Total Design Cost	_____ _____ _____ _____ _____ _____ \$0.00	_____ _____ _____ _____ _____ _____ \$0.00	_____ _____ _____ _____ _____ _____ \$0.00	_____ _____ _____ _____ _____ _____ \$0.00	_____ _____ _____ _____ _____ _____ \$0.00
Right-of-Way FY: _____ FY: _____ FY: _____ FY: _____ FY: _____ FY: _____ Total Right-of-Way Cost	_____ _____ _____ _____ _____ _____ \$0.00	_____ _____ _____ _____ _____ _____ \$0.00	_____ _____ _____ _____ _____ _____ \$0.00	_____ _____ _____ _____ _____ _____ \$0.00	_____ _____ _____ _____ _____ _____ \$0.00
Construction FY: 2014-2015 FY: 2014-2015 FY: 2016-2017 FY: _____ FY: _____ FY: _____ Total Construction Cost	\$520,884.00 \$22,880.00 _____ _____ _____ _____ \$543,764.00	_____ _____ \$42,155.00 _____ _____ _____ \$42,155.00	\$520,884.00 \$22,880.00 \$42,155.00 _____ _____ _____ \$585,919.00	_____ \$22,880.00 _____ _____ _____ _____ \$22,880.00	\$520,884.00 \$42,155.00 _____ _____ _____ _____ \$563,039.00
Construction Engineering and Inspection (CEI) FY: 2014-2015 FY: _____ FY: _____ FY: _____ FY: _____ FY: _____ Total CEI Cost	\$56,218.00 _____ _____ _____ _____ _____ \$56,218.00	(\$42,155.00) _____ _____ _____ _____ _____ (\$42,155.00)	\$14,063.00 _____ _____ _____ _____ _____ \$14,063.00	_____ _____ _____ _____ _____ _____ \$0.00	\$14,063.00 _____ _____ _____ _____ _____ \$14,063.00
Total Construction & CEI Costs	\$599,982.00	\$0.00	\$599,982.00	\$22,880.00	\$577,102.00
TOTAL COST OF THE PROJECT	\$599,982.00	\$0.00	\$599,982.00	\$22,880.00	\$577,102.00

SUPPLEMENTAL NO. One	STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION LOCAL AGENCY PROGRAM SUPPLEMENTAL AGREEMENT	FEDERAL ID NO. (FAIN) 8886-361-A
CONTRACT NO. ARW69		FEDERAL AWARD DATE
FPN 431710-1-58/68-01		LOCAL AGENCY DUNS NO. 072238108

IN WITNESS WHEREOF, the parties have caused these presents to be executed the day and year first above written.

AGENCY City of Lauderhill

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION

By: _____
Name:
Title:

By: _____
Name: Stacy L. Miller, P.E.
Title: Director of Transportation Development

Attest: _____
Name:
Title:

Attest: _____
Name:
Title:

Date: _____

Date: _____

Legal Review:
