RESOLUTION NO. 24R-07-128

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF LAUDERHILL AUTHORIZING VARIOUS CHANGE ORDERS FROM AHRENS COMPANY FOR THE CONSTRUCTION OF THE CITY HALL ANNEX GENERAL OBLIGATION (GO) BOND PROJECT IN THE TOTAL AMOUNT NOT TO EXCEED \$42,956.87 FOR CONDUITS FOR A NEW FP&L TRANSFORMER, UNDERGROUND PIPE AND LINE FOR PARKING LIGHTS AND RE-DESIGN OF THE BUILDING DEPARTMENT OFFICE AREA; PROVIDING FOR PAYMENT FROM THE APPROPRIATE BUDGET CODE NUMBER(S) UTILIZING GENERAL OBLIGATION BOND FUNDS; PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY CITY MANAGER, DESORAE GILES SMITH)

BE IT RESOLVED BY THE COMMISSION OF THE CITY OF LAUDERHILL, FLORIDA, THAT:

<u>SECTION 1</u>. Change Order #7 which changed the previous agreement for scope of services with Ahren's Company in the amount not to exceed \$17,729.54 to install conduits for a new FP&L transformer, a copy of which is attached hereto and incorporated herein, is hereby approved.

SECTION 2. Change Order #8 which changed the previous agreement for scope of services with Ahren's Company in the amount not to exceed \$4,059.33 to fix under ground pipe and line for parking lights, a copy of which is attached hereto and incorporated herein, is hereby approved.

<u>SECTION 3</u>. Change Order #9 which changed the previous agreement for scope of services with Ahren's Company in the amount not to exceed \$21,168.00 to redesign the building department office area, a copy of which is attached hereto and incorporated herein, is hereby approved.

SECTION 4. Providing that payment shall be made from the appropriate Budget Code Number(s) in the total amount not to exceed \$42,956.87 for the above-referenced various change orders.

	<u>SECTION 5.</u> This Resolution shall take effect immediately upon its passage.		
	DATED thisday of		, 2024.
2024.	PASSED AND ADOPTED on first reading	this	_ day of
		DDECIDING C	
		PRESIDING C	PEFICER
		ATTEST:	
		CITY CLERK	

Approved as to Form
Angel Petti Rosenberg
City Attorney