



# City of Lauderhill

City Commission  
Chambers at City Hall  
5581 W. Oakland Park  
Blvd.  
Lauderhill, FL, 33313  
www.lauderhill-fl.gov

## File Details

**File Number: 24R-5780**

**File ID:** 24R-5780

**Type:** Resolution

**Status:** Agenda Ready

**Version:** 1

**Reference:**

**In Control:** City Commission Meeting

**File Created:** 08/15/2024

**File Name:** Amend Ahrens Change Orders

**Final Action:**

**Title:** RESOLUTION NO. 24R-09-222: A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF LAUDERHILL RESCINDING AND REPLACING RESOLUTION NO. 24R-07-128; AUTHORIZING THE AMENDMENTS TO CHANGE ORDERS #7, #8 AND #9 FROM AHRENS COMPANY FOR THE CONSTRUCTION OF THE CITY HALL ANNEX GENERAL OBLIGATION (GO) BOND PROJECT IN THE TOTAL AMENDED AMOUNT NOT TO EXCEED \$45,876.25 FOR CONDUITS FOR A NEW FP&L TRANSFORMER AND UNDERGROUND PIPE AND LINE FOR PARKING LIGHTS AND RE-DESIGN OF THE BUILDING DEPARTMENT OFFICE AREA; PROVIDING FOR PAYMENT FROM THE APPROPRIATE BUDGET CODE NUMBER(S) UTILIZING GENERAL OBLIGATION BOND FUNDS; PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY CITY MANAGER, DESORAE GILES SMITH).

**Notes:**

**Sponsors:**

**Enactment Date:**

**Attachments:** RES-24R-09-222-change orders amend construction- Arhen's Co-City Annex #7-9.pdf, Change Order #7, Change Order #8 (2)

**Enactment Number:**

**Contact:**

**Hearing Date:**

\* **Drafter:** apetti@laudershill-fl.gov

**Effective Date:**

### History of Legislative File

Ver- sion:	Acting Body:	Date:	Action:	Sent To:	Due Date:	Return Date:	Result:
---------------	--------------	-------	---------	----------	-----------	-----------------	---------

### Text of Legislative File 24R-5780

**RESOLUTION NO. 24R-09-222: A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF LAUDERHILL RESCINDING AND REPLACING RESOLUTION NO. 24R-07-128; AUTHORIZING THE AMENDMENTS TO CHANGE ORDERS #7, #8 AND**

**#9 FROM AHRENS COMPANY FOR THE CONSTRUCTION OF THE CITY HALL ANNEX GENERAL OBLIGATION (GO) BOND PROJECT IN THE TOTAL AMENDED AMOUNT NOT TO EXCEED \$45,876.25 FOR CONDUITS FOR A NEW FP&L TRANSFORMER AND UNDERGROUND PIPE AND LINE FOR PARKING LIGHTS AND RE-DESIGN OF THE BUILDING DEPARTMENT OFFICE AREA; PROVIDING FOR PAYMENT FROM THE APPROPRIATE BUDGET CODE NUMBER(S) UTILIZING GENERAL OBLIGATION BOND FUNDS; PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY CITY MANAGER, DESORAE GILES SMITH).**

**Request Action:**

Briefly state the action requested of the Commission. What is the expected outcome of the action?

Request to rescind and replace Resolution NO. 24R-07-128.

Authorizing the amendments to various change orders from Ahrens Company for the construction of the City Hall Annex General Obligation Bond Project not to exceed \$ for conduits for a new FP&L Transformer, underground pipe and line for parking lights and the re-design of the building department office area.

**Need Summary Explanation/ Background:**

Why is there a need for this action and provide summary/background?

Resolution 24R-07-128 approved change orders #7, #8 and #9, however, these figures quoted were not accurate in change orders #7 and #8 as it did not include all labor and fees thereby necessitating and amendment to update the total change order figures. Change order #9 can remain as originally approved.

**Cost Summary/ Fiscal Impact:**

Include projected cost, approved budget amount and account number, source of funds, and any future funding requirements

307-338-06212 Cost not to exceed (\$20,105.29 + \$4,602.96 + \$21,168.00) \$45,876.25

**Attachments:**

Number all attachments consecutively.

1. Revised Change Order #7
2. Revised Change Order #8