

From: [Brackett, Paul](#)
To: [Eveline Dsouza](#)
Cc: [Herb Johnson](#); [Yolanda Williams](#); [Karen Pottinger](#)
Subject: RE: [EXTERNAL] - MT049 - Sewer Lining Project
Date: Tuesday, December 2, 2025 1:12:23 PM
Attachments: [image001.png](#)

CAUTION: This email originated from outside of the City of Lauderhill. Exercise caution when opening attachments or clicking links, especially from unknown senders.

Good Afternoon Eveline:

The requested move of funds from deliverable 2 into deliverable 1 in the amount of \$27,500 is approved. The change has been made in SERA. This movement of funding is to support the CHP oversite funding from \$53,780 to \$81,430.

Paul Brackett
Grant Manager

Florida Department of Commerce
Office: 850.717-8406

www.FloridaJobs.org

FLORIDACOMMERCE



From: Eveline Dsouza <edsouza@Lauderhill-fl.gov>
Sent: Tuesday, December 2, 2025 12:56 PM
To: Brackett, Paul <paul.brackett@commerce.fl.gov>
Cc: Herb Johnson <hjohnson@lauderhill-fl.gov>; Yolanda Williams <ywilliams@Lauderhill-fl.gov>; Karen Pottinger <kpotting@lauderhill-fl.gov>
Subject: [EXTERNAL] - MT049 - Sewer Lining Project
Importance: High

CAUTION - "This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe."

Good Afternoon Paul,

Ref: MT049 Sewer Lining Project.

Hope you had a wonderful thanksgiving.

We are reaching out on behalf of CPH Inc. CPH has depleted 94% of their funding of \$53780.00 on PO#26700 for this project. The delays in the Construction Contractor's; Inliner Solutions

mobilization has resulted in schedule extension. CPH has expended substantial time and resources beyond the scope initially anticipated. They have requested additional \$27,650.00 to continue assisting the project. Herb Johnson has approved the increase, formal letter attached.

In order for the City to revise the CPH purchase order it has to be approved by Commission, since its over the 10% limit (City's Procurement Policy). **We need your written approval to increase CPH funding from \$53,780 to a total of \$81,430.00 .**

Note: We are not requesting increase in grant funds. CPH request for \$27, 650.00 additional funding will be allocated from the original grant amount of \$3,125,215.00.

Let me know if you have any questions.

Thank you for your support,

Eveline "Eve" Dsouza

City of Lauderhill | **Financial Grants Manager**

Phone: 954-730-4243 | Email: EDsouza@Lauderhill-fl.gov

This email communication may contain confidential information protected from disclosure by privacy laws and is intended for the use of the individual named above. If the reader of this message is not the intended recipient, this is notice to you that any dissemination, distribution or copying of this communication or any attachment to it may be a violation of federal and state privacy laws. If you have received this email in error, please notify the sender immediately by return email and delete this message. Please note that Florida has a broad public records law, and that all correspondence to me via email may be subject to disclosure. Under Florida law email addresses are public records.