



**Waypoint Contracting, Inc.**  
*Powered by RedTeam*

**FIXED PRICE**

11/20/2019

Scott Newton  
City of Lauderhill  
5581 West Oakland Boulevard Suite 421  
Lauderhill, Florida 33313

Re: Our Change Proposal 1150004-02 for **Floor Design Installation**

Project: 19034- St. George Park Building Improvements- 3501 NW 8th Street, Lauderhill, FL 33311  
St. George Park Community Center  
St. George Park Community Center, 3501 NW 8th Street, Lauderhill, FL 33311

This Proposal is for the Change referenced above and more particularly defined by the Scope of Work comprised of this Proposal, its Attachments, and other Contract Documents incorporated by reference.

Therefore, we propose to change the following:

- Additional material needed to produce and obtain design.
- o Additional full rolls of material of different colors are needed to produce the 4 color design. Also additional material for area changed from LVT to vinyl
- Welding Rods for additional LF seaming
- Waterjet Cutting of materials to obtain design
- Additional labor for the complexity of the installation/layout and seaming of material and design
- LVT Credit for material and installation per original scope of work at lobby area

Price: **\$ 27,395.00** *Twenty Seven Thousand Three Hundred Ninety Five Dollars and Zero Cents*

Time: The duration of the Work to achieve Substantial Completion will be **UNCHANGED**.

Clarification(s): None.

Expiration: This Proposal shall remain open for 30 calendar day(s).

Please contact me at 7866081406 or via e-mail [jlopez@waypointci.com](mailto:jlopez@waypointci.com) if you have any questions or require additional information.

Regards,  
**Waypoint Contracting, Inc.**

Jorge Lopez  
Vice President

**ACCEPTANCE OF PROPOSAL**

The Scope of Work described above supersedes any and all prior communication about this Change.

Client Signature: \_\_\_\_\_  
City of Lauderhill

Date: \_\_\_\_\_