

# AHRENS COMPANIES

1461 Kinetic Road  
Lake Park, FL 33403-1911  
Ph : (561) 839-2822 Fax: (561) 863-9007

## Change Order

**Project:**

21-000018 CITY HALL ANNEX GYM - GO BOND  
3300 INVERRARY BLVD  
LAUDERHILL, FL 33319

**Change Order: 12**

**Date:** 8/25/2024

**To Contractor:**

AHRENS COMPANIES  
1461 Kinetic Road  
Lake Park, FL 33403-1911

**The Contract is changed as follows:**

MOVE SEWER TIE-IN LOCATION

\$7,964.78

MOVE SEWER TIE-IN LOCATION FURTHER AWAY FROM THE LOCATION GIVEN TO AHRENS AT BID .  
THE ORIGINAL DESIGN SEWER TIE-IN LOCTION IS SHOWN ON OUR CIVIL DRAWINGS 4 OF 12 DATED 4.28.2023

The original Contract Amount was	\$4,531,392.28
Net change by previously authorized Change Orders	\$185,139.41
The Contract Amount prior to this Change Order was	\$4,716,531.69
The Contract will be changed by this Change Order in the amount of	\$7,964.78
The new Contract Amount including this Change Order will be	\$4,724,496.47
The Contract Time will be increased by 3 days.	
The date of Substantial Completion as of the date of this Change Order therefore is	

**NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND OWNER. CHANGE REQUEST/CHANGE ORDER VOID IF NOT SIGNED WITHIN 30 DAYS**

AHRENS COMPANIES

CONTRACTOR

1461 Kinetic Road  
Lake Park, FL 33403-1911



(Signature)

Richard C. Ahrens, CEO/President

By

Date

OWNER

(Signature)

By

Date

# AHRENS COMPANIES

1461 Kinetic Road  
Lake Park, FL 33403-1911  
Ph : (561) 839-2822

## Change Request

**To:** SCOTT NEWTON  
CITY OF LAUDERHILL  
CITY HALL  
5581 W OAKLAND PARK BLVD  
LAUDERHILL, FL 33313  
Ph: (954)730-3084 Fax: (954)714-4239

**Number:** 12  
**Date:** 8/25/24  
**Job:** 21-000018 CITY HALL ANNEX GYM - GO BOND  
**Phone:**

**Description:** MOVE SEWER TIE IN LOCATION

Reason: Design Change

Initiated by: Jerry Holt (AHRENS COMPANIES)

We are pleased to offer the following specifications and pricing to make the following changes:

MOVE SEWER TIE-IN LOCATION FURTHER AWAY FROM THE LOCATION GIVEN TO AHRENS AT BID .  
THE ORIGINAL DESIGN SEWER TIE-IN LOCTION IS SHOWN ON OUR CIVIL DRAWINGS 4 OF 12 DATED 4.28.2023

Description	Price
MASTER ROAD FINISHERS MATERIAL AND LABOR TO MOVE SEREW TIE-IN LOCATION	\$6,976.00
GC FEE 10%	\$697.60
GENERAL LIABILITY 1.4%	\$97.66
BOND FEE 2%	\$193.52
Subtotal:	\$7,964.78
Total:	\$7,964.78

Please note that AHRENS COMPANIES will require an extra 3 days.

If you have any questions, please contact me at (561)863-9004.

Submitted by: Jerry Holt  
AHRENS ENTERPRISES, INC.

Approved by: \_\_\_\_\_  
Date: \_\_\_\_\_