



**CITY OF LAUDERHILL**

**CHANGE ORDER NO. 1**

Project Name: Golf Course Maintenance Barn G.O. Bond Project

Site Address: 4592 N.W. 19<sup>th</sup> Street, Lauderhill, FL 33313

Date: 11/26/19

Purchase Order No.: 24020

Account Number: 307-335-307335

Contractor: West Construction

Address: 820 N. 4<sup>th</sup> Street, Lantana, FL 33462

*This Change Order (CO) contains an itemized quotation for changes in the "Contract Time" and "Contract Sum" in response to proposed modifications to the Contract Documents (attached).*

**Description of Proposed Change**

**Fire Sprinkler System (Engineering Drawing Permit, material, installation)**  
**Site Fire line DDCV & FDC**  
**Asphalt (trenching and patching)**  
**Restore Green Area (Bermuda grass)**  
**Fire Alarm System (Engineering Drawing Permit, material, installation)**  
**Fire alarm system raceways (all conduits and boxes)**  
**Overhead and Profit**  
**Bond and Insurance**  
**Design fees**

**Reason for Change**

**Add a Fire Sprinkler System to building due to suggestion of DRC Committee.**

**Does Proposed Change involve a change in:**

Contract Sum? Yes/No **Increase/Decrease** Amount \$77,990.40

Contract Time? Yes/**No** Increase/Decrease Days            No

