



City of Lauderhill

City Hall
5581 W. Oakland Park
Blvd.
Lauderhill, FL, 33313
www.lauderhill-fl.gov

File Details

File Number: 19R-3539

File ID: 19R-3539

Type: Resolution

Status: Agenda Ready

Version: 1

Reference:

In Control: City Commission Meeting

File Created: 12/04/2019

File Name: ST GEORGE WAYPOINT FLOOR CHANGE ORDER

Final Action:

Title: RESOLUTION NO. 19R-12-280: A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF LAUDERHILL AUTHORIZING A CHANGE ORDER TO WAYPOINT CONTRACTING, INC. IN AN AMOUNT NOT TO EXCEED \$27,395.00 FOR FLOOR DESIGN INSTALLATION AT ST. GEORGE PARK; PROVIDING FOR PAYMENT FROM BUDGET CODE NUMBERS 625-225-08315 AND 111-105-04926; PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY CITY MANAGER, CHARLES FARANDA).

Notes: PER KENNIE

Sponsors: Faranda

Enactment Date:

Attachments: RES-19R-12-280-change order - Waypoint St. George Flooring.pdf, WAYPOINT CONTRACT.pdf, ST GEORGE FLOOR CHANGE ORDER.pdf

Enactment Number:

Contact:

Hearing Date:

* **Drafter:** tdorsett@laudershill-fl.gov

Effective Date:

History of Legislative File

Ver- sion:	Acting Body:	Date:	Action:	Sent To:	Due Date:	Return Date:	Result:
1	City Commission Meeting	12/09/2019					

Text of Legislative File 19R-3539

RESOLUTION NO. 19R-12-280: A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF LAUDERHILL AUTHORIZING A CHANGE ORDER TO WAYPOINT CONTRACTING, INC. IN AN AMOUNT NOT TO EXCEED \$27,395.00 FOR FLOOR DESIGN INSTALLATION AT ST. GEORGE PARK; PROVIDING FOR PAYMENT FROM BUDGET CODE NUMBERS 625-225-08315 AND 111-105-04926; PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY CITY MANAGER, CHARLES FARANDA).

Request Action:

A RESOLUTION IS REQUIRED FROM THE CITY COMMISSION TO AUTHORIZE A CHANGE ORDER TO THE ORIGINAL CONTRACT APPROVED VIA RESOLUTION NUMBER 19R-06-116 WITH WAYPOINT CONTRACTING, INC. IN THE AMOUNT NOT TO EXCEED \$27,395.00.

Need:

ACTION IS REQUIRED TO OBTAIN COMMISSION AUTHORIZATION TO APPROVE CHANGE ORDERS EXCEEDING TEN PERCENT (10%) OF THE ORIGINAL CONTRACT PRICE PURSUANT TO SEC. 2-146 OF THE CITY ORDINANCE.

Summary Explanation/ Background:

THE CITY OF LAUDERHILL AND WAYPOINT CONTRACTING, INC. ENTERED INTO THE ORIGINAL CONTRACT FOR THE PURPOSE OF BUILDING IMPROVEMENTS AT ST. GEORGE PARK IN JUNE 2019. A PART OF THE IMPROVEMENTS COINCIDES WITH THE MISSION OF THE CITY'S PUBLIC ART BOARD TO ENHANCE THE COMMUNITY THROUGH PUBLIC ART THROUGH THE CITY.

Attachments:

1. WAYPOINT CONTRACT
2. ST GEORGE FLOOR CHANGE ORDER

Cost Summary/ Fiscal Impact:

NO GENERAL FUND EXPENDITURES ARE REQUIRED. FUNDS ARE TO BE BUDGETED IN THE AMOUNT OF \$17,750 IN FUND 625 AND \$9,645 IN FUND 111.

Estimated Time for Presentation:

NONE

Master Plan:

Goal 1: Clean, Green Sustainable Environment

- Increase mass transit ridership
- Reduce City energy consumption
- Reduce water consumption

Goal 2: Safe and Secure City of Lauderhill

- Crime in lower 50% in Broward
- Residents feel safe in neighborhood
- Reduce emergency fatalities

Goal 3: Open Spaces and Active Lifestyle for all ages

- Increase participation in youth sports
- Add new park land and amenities
- Increase attendance at cultural programs and classes

Goal 4: Growing Local Economy, Employment and Quality of Commercial Areas

- Increase commercial tax base
- Increase employment in Lauderhill businesses
- Decrease noxious and blighted uses in commercial areas

Goal 5: Quality Housing at all Price Ranges and Attractive Communities

- Neighborhood signs and active HOAs
- Housing & streets improved, litter reduced
- Increase proportion of single family homes and owner occupied housing

Goal 6: Efficient and Effective City Government, Customer Focused & Values Diversity

- Improves City efficiency
- Increase use of Information Technology
- Increases residents perception of Lauderhill as an excellent place to live

