



# City of Lauderhill

City Hall  
5581 W. Oakland Park  
Blvd.  
Lauderhill, FL, 33313  
www.lauderhill-fl.gov

## File Details

**File Number: 20R-3610**

**File ID:** 20R-3610

**Type:** Resolution

**Status:** Agenda Ready

**Version:** 1

**Reference:**

**In Control:** Finance  
Department

**File Created:** 02/06/2020

**File Name:** NW 47TH AVENUE - ENCO, LLC

**Final Action:**

**Title:** RESOLUTION NO. 20R-02-53: A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF LAUDERHILL AUTHORIZING A CHANGE ORDER TO ENCO, LLC. IN AN AMOUNT NOT TO EXCEED \$396,075.00 FOR THE DESIGN CHANGE OF N.W. 47TH AVENUE IMPROVEMENTS AND THE EXISTING CONDITION OF THE UNDERGROUND UTILITIES ALONG N.W. 47TH AVENUE; PROVIDING FOR PAYMENT FROM THE APPROPRIATE BUDGET CODE NUMBERS 401-917-6452 AND 450-925-6525; PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY CITY MANAGER, CHARLES FARANDA).

**Notes:**

**Sponsors:**

**Enactment Date:**

**Attachments:** RES-20R-02-53-change order - Enco N.W. 47th Ave.pdf, Change Order No. 1 - ENCO LLC - NW 47th Avenue (2).pdf

**Enactment Number:**

**Contact:**

**Hearing Date:**

\* **Drafter:** kwhite@laudershill-fl.gov

**Effective Date:**

**Related Files:**

### History of Legislative File

Ver- sion:	Acting Body:	Date:	Action:	Sent To:	Due Date:	Return Date:	Result:

### Text of Legislative File 20R-3610

**RESOLUTION NO. 20R-02-53: A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF LAUDERHILL AUTHORIZING A CHANGE ORDER TO ENCO, LLC. IN AN AMOUNT NOT TO EXCEED \$396,075.00 FOR THE DESIGN CHANGE OF N.W. 47TH AVENUE IMPROVEMENTS AND THE EXISTING CONDITION OF THE UNDERGROUND UTILITIES ALONG N.W. 47TH AVENUE; PROVIDING FOR PAYMENT FROM THE APPROPRIATE BUDGET CODE NUMBERS 401-917-6452 AND 450-925-6525; PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY**

**CITY MANAGER, CHARLES FARANDA).**

**Request Action:**

A RESOLUTION AUTHORIZING A CHANGE ORDER TO ENCO, LLC FOR THE DESIGN CHANGE OF NW 47TH AVENUE IMPROVEMENTS AND THE EXISTING CONDITION OF THE UNDERGROUND UTILITIES ALONG NW 47TH AVENUE NOT TO EXCEED \$396,075.00.

**Need:**

THIS CHANGE ORDER IS NEEDED TO COMPLETE THE IMPROVEMENTS.

**Summary Explanation/ Background:**

THIS CHANGE ORDER WILL ALLOW FOR NEW DESIGN CHANGES TO THE CULVERT BRIDGE AND ALLOW FOR FIVE WATER MAIN CONNECTIONS.

**Attachments:**

1. CHANGE ORDER FORM

**Cost Summary/ Fiscal Impact:**

401-917.6452 AND 450-925-6525

**Estimated Time for Presentation:**

**Master Plan:**

**Goal 1: Clean, Green Sustainable Environment**

- Increase mass transit ridership
- Reduce City energy consumption
- Reduce water consumption

**Goal 2: Safe and Secure City of Lauderhill**

- Crime in lower 50% in Broward
- Residents feel safe in neighborhood
- Reduce emergency fatalities

**Goal 3: Open Spaces and Active Lifestyle for all ages**

- Increase participation in youth sports
- Add new park land and amenities
- Increase attendance at cultural programs and classes

**Goal 4: Growing Local Economy, Employment and Quality of Commercial Areas**

- Increase commercial tax base
- Increase employment in Lauderhill businesses
- Decrease noxious and blighted uses in commercial areas

**Goal 5: Quality Housing at all Price Ranges and Attractive Communities**

- Neighborhood signs and active HOAs
- Housing & streets improved, litter reduced
- Increase proportion of single family homes and owner occupied housing

**Goal 6: Efficient and Effective City Government, Customer Focused & Values Diversity**

- Improves City efficiency
- Increase use of Information Technology
- Increases residents perception of Lauderhill as an excellent place to live

