

AHRENS COMPANIES
1461 Kinetic Road
Lake Park, FL 33403-1911
Ph : (561) 839-2822 Fax: (561) 863-9007

Change Order

Project:
21-000018 CITY HALL ANNEX GYM - GO BOND
3300 INVERRARY BLVD
LAUDERHILL, FL 33319

Change Order: 14
Date: 8/25/2024

To Contractor:
AHRENS COMPANIES
1461 Kinetic Road
Lake Park, FL 33403-1911

The Contract is changed as follows:
ADD CONCRETE SLAB BETWEEN EXISTING FORCE MAIN AND WATERLINE
\$6,038.55

ENGINEERING AND SUBCONTRACTOR WORK TO COMPLETE SCOPE:
ADD CONCRETE SLAB BETWEEN EXISTING FORCE MAIN AND NEW WATERLINE .
THIS WORK IS LOCATED AT THE EDGE OF INVERRARY BLVD .

The original Contract Amount was	\$4,531,392.28
Net change by previously authorized Change Orders	\$179,100.86
The Contract Amount prior to this Change Order was	\$4,710,493.14
The Contract will be changed by this Change Order in the amount of	\$6,038.55
The new Contract Amount including this Change Order will be	\$4,716,531.69
The Contract Time will be increased by 2 days.	
The date of Substantial Completion as of the date of this Change Order therefore is	

NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND OWNER . CHANGE REQUEST/CHANGE ORDER VOID IF NOT SIGNED WITHIN 30 DAYS

AHRENS COMPANIES
CONTRACTOR
1461 Kinetic Road
Lake Park, FL 33403-1911

OWNER


(Signature)

(Signature)

Richard C. Ahrens, CEO/President
By
8/25/2024
Date

By
Date

AHRENS COMPANIES

1461 Kinetic Road
Lake Park, FL 33403-1911
Ph : (561) 839-2822

Change Request

To: SCOTT NEWTON
CITY OF LAUDERHILL
CITY HALL
5581 W OAKLAND PARK BLVD
LAUDERHILL, FL 33313
Ph: (954)730-3084 Fax: (954)714-4239

Number: 14
Date: 8/25/24
Job: 21-000018 CITY HALL ANNEX GYM - GO BOND
Phone:

Description: ADD CONCRETE SLAB BETWEEN EXISTING FORCE MAIN AND WATERLINE

Reason: Proposal Request

Initiated by: Jerry Holt (AHRENS COMPANIES)

Source: RFI

We are pleased to offer the following specifications and pricing to make the following changes:

ENGINEERING AND SUBCONTRACTOR WORK TO COMPLETE SCOPE:
ADD CONCRETE SLAB BETWEEN EXISTING FORCE MAIN AND NEW WATERLINE .
THIS WORK IS LOCATED AT THE EDGE OF INVERARY BLVD .

Description	Price
ENGINEUITY GROUP DESIGN AND INSPECTION OF SLAB	\$1,500.00
MASTER ROAD FINISHERS REINFORCE CONCRETE SLAB BTW FORCE MAIN AND NEW WATERLINE	\$3,825.00
GC FEE 10%	\$532.50
GENERAL LIABILITY 1.4%	\$74.55
BOND FEE 2%	\$106.50
Subtotal:	\$6,038.55
Total:	\$6,038.55

Please note that AHRENS COMPANIES will require an extra 2 days.

If you have any questions, please contact me at (561)863-9004.

Submitted by: JUDY AHRENS
AHRENS ENTERPRISES, INC.

Approved by: _____
Date: _____