



Waypoint Contracting, Inc.

Powered by RedTeam

FIXED PRICE

11/11/2019

Scott Newton
City of Lauderhill
5581 West Oakland Boulevard Suite 421
Lauderhill, Florida 33313

Re: Our Change Proposal 1150003-02 for **Slab**

Project: 18059 - Lauderhill Windermere Community Center- 1818 NW 55th Terrace, Lauderhill, FL 33313
Windermere Community Center
Windermere Community Center, 1818 NW 55th Terrace, Lauderhill, FL 33313

This Proposal is for the Change referenced above and more particularly defined by the Scope of Work comprised of this Proposal, its Attachments, and other Contract Documents incorporated by reference.

Therefore, we propose to change the following:

Waypoint proposes the following items for the removal and installation of new concrete slab area:

- Removal and Hauling of Existing Slab at Basketball Area
- New 4" Slab with thickened edge to match spec per plans
- Additional Bonding Agent for Court Surfacing to additional new concrete area
- All Labor, Material and Supervision is included.

Price: **\$ 59,524.00** *Fifty Nine Thousand Five Hundred Twenty Four Dollars and Zero Cents*

Time: The duration of the Work to achieve Substantial Completion will be **UNCHANGED**.

Clarification(s): None.

Expiration: This Proposal shall remain open for 30 calendar day(s).

Please contact me at 7866081406 or via e-mail jlopez@waypointci.com if you have any questions or require additional information.

Regards,
Waypoint Contracting, Inc.

Jorge Lopez
Vice President

ACCEPTANCE OF PROPOSAL

The Scope of Work described above supersedes any and all prior communication about this Change.

Client Signature: _____
City of Lauderhill

Date: _____