



City of Lauderhill

City Commission
Chambers at City Hall
5581 W. Oakland Park
Blvd.
Lauderhill, FL, 33313
www.lauderhill-fl.gov

File Details

File Number: 24R-5973

File ID: 24R-5973

Type: Resolution

Status: Agenda Ready

Version: 1

Reference:

In Control: City Commission
Meeting

File Created: 06/26/2025

File Name: Saltz Michelson Adt'l Services

Final Action:

Title: RESOLUTION NO. 25R-07-122: A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF LAUDERHILL APPROVING A CHANGE ORDER WITH SALTZ MICHELSON ARCHITECTS FOR ADDITIONAL DESIGN SERVICES IN THE AMOUNT OF \$15,000 FOR THE WOLK PARK G.O. BOND PROJECT; AUTHORIZING THE CITY MANAGER TO EXECUTE THE ADDITIONAL SERVICE AGREEMENT; AND PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY CITY MANAGER, KENNIE HOBBS, JR.).

Notes:

Sponsors:

Enactment Date:

Attachments: RES 25R-07-122 Saltz Michelson Architect
Additional Services Resolution, Saltz Michelson
Additional Services Agreement, Wolk DRC
Comments

Enactment Number:

Contact:

Hearing Date:

* **Drafter:** snewton@lauderhill-fl.gov

Effective Date:

History of Legislative File

Ver- sion:	Acting Body:	Date:	Action:	Sent To:	Due Date:	Return Date:	Result:
---------------	--------------	-------	---------	----------	-----------	-----------------	---------

Text of Legislative File 24R-5973

RESOLUTION NO. 25R-07-122: A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF LAUDERHILL APPROVING A CHANGE ORDER WITH SALTZ MICHELSON ARCHITECTS FOR ADDITIONAL DESIGN SERVICES IN THE AMOUNT OF \$15,000 FOR THE WOLK PARK G.O. BOND PROJECT; AUTHORIZING THE CITY MANAGER TO EXECUTE THE ADDITIONAL SERVICE AGREEMENT; AND PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY CITY MANAGER, KENNIE HOBBS, JR.).

Request Action:

Briefly state the action requested of the Commission. What is the expected outcome of the action?

The Parks and Recreation Department requests the Commission approve a change order to allow Saltz Michelson Architects to complete additional design services in the amount of \$15,000.00 for the Wolk Park G.O. Bond project. Saltz Michelson is the current Architect and ready to go out to bid once complete with this City directed request.

Need Summary Explanation/ Background:

Why is there a need for this action and provide summary/background?

The City of Lauderhill's Design Review Committee requested site lighting for the G.O. Bond project that was not included in the original scope of work for the project.

Cost Summary/ Fiscal Impact:

Include projected cost, approved budget amount and account number, source of funds, and any future funding requirements

\$15,000.00

Attachments:

Number all attachments consecutively.

1. Satlz Michelson Proposal
2. Design Review Committee Report
3. Resolution

Budget Code Number(s): _____

Procurement Information: [check all that apply]

- | | | |
|---|--|--------------------------------|
| <input type="checkbox"/> RFP/Bid | <input type="checkbox"/> Emergency Purchase | <input type="checkbox"/> SBE |
| <input type="checkbox"/> Proposal/Quote | <input type="checkbox"/> State Grant Funds | <input type="checkbox"/> Local |
| Preference | | |
| <input type="checkbox"/> Piggyback Contract | <input type="checkbox"/> Federal Grant Funds | |
| <input type="checkbox"/> Sole Source | <input type="checkbox"/> Matching Required | |