

**RESOLUTION NO. 19R-12-280**

**A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF LAUDERHILL AUTHORIZING A CHANGE ORDER TO WAYPOINT CONTRACTING, INC. IN AN AMOUNT NOT TO EXCEED \$27,395.00 FOR FLOOR DESIGN INSTALLATION AT ST. GEORGE PARK; PROVIDING FOR PAYMENT FROM BUDGET CODE NUMBERS 625-225-08315 AND 111-105-04926; PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY CITY MANAGER, CHARLES FARANDA)**

WHEREAS, the City Commission previously approved a contract with Waypoint Contracting, Inc. via Resolution No. 19R-06-116 to do improvements at St. George Park; and

WHEREAS, it has been determined that additional funds are necessary to design and install a floor at St. George Park as part of these improvements which is the reason for the need for the change order;

NOW, THEREFORE, BE IT RESOLVED BY THE COMMISSION OF THE CITY OF LAUDERHILL, FLORIDA:

SECTION 1. The Change Order to the previous contract with Waypoint Contracting, Inc. in an amount not to exceed \$27,395.00 for floor design installation at St. George Park, a copy of which is attached hereto and incorporated herein, is hereby approved.

SECTION 2. Payment in the amount of \$17,750.00 shall be made from Budget Code Number 625-225-08315 and in the amount of \$9,645.00 shall be made from Budget Code Number 111-105-04926.

SECTION 3. This Resolution shall take effect immediately upon its passage.

DATED this \_\_\_\_\_ day of \_\_\_\_\_, 2019.

PASSED AND ADOPTED on first reading this \_\_\_\_\_ day of \_\_\_\_\_, 2019.

\_\_\_\_\_  
PRESIDING OFFICER

ATTEST:

\_\_\_\_\_  
CITY CLERK

MOTION  
SECOND

\_\_\_\_\_  
\_\_\_\_\_

M. BATES  
H. BERGER  
R. CAMPBELL  
D. GRANT  
K. THURSTON

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Approved as to Form

\_\_\_\_\_  
W. Earl Hall  
City Attorney