

**RESOLUTION NO. 19R-12-279**

**A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF LAUDERHILL AUTHORIZING A CHANGE ORDER TO WAYPOINT CONTRACTING IN AN AMOUNT NOT TO EXCEED \$59,524.00 FOR THE INSTALLATION OF A NEW CONNECTED 4" THICK GRADE SLAB AT THE WINDERMERE BASKETBALL COURT; PROVIDING FOR PAYMENT FROM THE APPROPRIATE BUDGET CODE NUMBER 625-225-08313; PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY CITY MANAGER, CHARLES FARANDA)**

WHEREAS, during the renovation of the prior basketball court at Windermere it was determined that the existing concrete slab was only 2" thick grade instead of the required 4" thick grade; and

WHEREAS, a change order is necessary in order to cover the additional costs to demolish the entire existing slab and install a new connected 4" thick grade slab to ensure the construction is up to code and will be constructed to last; and

WHEREAS, this change order is deemed appropriate and necessary;

NOW, THEREFORE, BE IT RESOLVED BY THE COMMISSION OF THE CITY OF LAUDERHILL, FLORIDA:

SECTION 1. The Change Order to the previous contract with Waypoint Contracting in an amount not to exceed \$59,524.00 for the installation of a new connection 4" thick grade slab at the Windermere Basketball Court, a copy of said invoices which are attached hereto and incorporated herein, are hereby approved.

SECTION 2. Payment in an amount not to exceed \$59,524.00 shall be made from Budget Code Number 625-225-08313.

SECTION 3. This Resolution shall take effect immediately upon its passage.

DATED this \_\_\_\_\_ day of \_\_\_\_\_, 2019.

PASSED AND ADOPTED on first reading this \_\_\_\_\_ day of \_\_\_\_\_, 2019.

\_\_\_\_\_  
PRESIDING OFFICER

ATTEST:

\_\_\_\_\_  
CITY CLERK

MOTION \_\_\_\_\_  
SECOND \_\_\_\_\_

M. BATES \_\_\_\_\_  
H. BERGER \_\_\_\_\_  
R. CAMPBELL \_\_\_\_\_  
D. GRANT \_\_\_\_\_  
K. THURSTON \_\_\_\_\_

Approved as to Form

\_\_\_\_\_  
W. Earl Hall  
City Attorney