

# AHRENS COMPANIES

1461 Kinetic Road  
Lake Park, FL 33403-1911  
Ph : (561) 839-2822

## Change Request

**To:** SCOTT NEWTON  
CITY OF LAUDERHILL  
CITY HALL  
5581 W OAKLAND PARK BLVD  
LAUDERHILL, FL 33313  
Ph: (954)730-3084 Fax: (954)714-4239

**Number:** 07  
**Date:** 8/25/24  
**Job:** 21-000018 CITY HALL ANNEX GYM - GO BOND  
**Phone:**

**Description:** FPL NEW TRANSFORMER WORK - PER FPL DESIGN

Reason: Design Change

Source: Other

We are pleased to offer the following specifications and pricing to make the following changes:

ONCE THE CHANGE ORDER IS RECEIVED BY AHRENS COMPANIES, THE START DATE WILL BE ESTABLISHED AND COMPLETION DAYS AS STATED BELOW . IF THE CHANGE ORDER IS RECEIVED AFTER THIS DATE , NOTIFICATION WILL BE PROVIDED ON POTENTIAL CONSTRUCTION SCHEDULE IMPACT AND CHARGES FOR ADDITINAL GENERAL CONDITIONS .

PER FPL DRAWING DATED 4/10/204 AHRENS IS TO TRENCH AND RUN +/- 700 LF OF FPL SUPPLIED CONDUIT TO INCLUDE ALL FPL SUPPLIED BENDS AND SWEEPS. AHRENS WILL SUPPLY AND INSTAL DETECTABLE TAPE AND INSTALL FPL SUPPLIED TRANSFORMER PAD. SPLICE BOX AND WIRE BY FPL..

Description	Price
INSTALL FPL PROVIDED CONDUIT AND PAD PER PLANS PROVIDED BY FPL	\$17,729.54
GC FEE 10%	\$1,772.95
GENERAL LIABILITY 1.4%	\$248.21
BOND FEE 2%	\$354.59
	Subtotal: \$20,105.29
	<b>Total: \$20,105.29</b>
If you have any questions, please contact me at (561)863-9004.	

Submitted by: Jerry Holt  
AHRENS ENTERPRISES, INC.

Approved by: \_\_\_\_\_  
Date: \_\_\_\_\_