

AHRENS COMPANIES

1461 Kinetic Road
Lake Park, FL 33403-1911
Ph : (561) 839-2822 Fax: (561) 863-9007

Change Order

Project:
21-000018 CITY HALL ANNEX GYM - GO BOND
3300 INVERRARY BLVD
LAUDERHILL, FL 33319

Change Order: 11
Date: 8/25/2024

To Contractor:
AHRENS COMPANIES
1461 Kinetic Road
Lake Park, FL 33403-1911

The Contract is changed as follows:
ADD'L ACOUSTICAL SOUND PANELS NEEDED PER DESIGN CHANGE

\$9,198.52

CHANGE ORDER INCLUDES THE ACOUSTICAL SOUND PANELS .
THERE IS A CHANGE IN THE "PANEL INSTALLATION DESIGN " GOING FROM FLOOR TO CEILING. THIS DESIGN CALLS
FOR ADDITIONAL ACOUSTICAL SOUND PANELS AND A COST INCREASE .

The original Contract Amount was	\$4,531,392.28
Net change by previously authorized Change Orders	\$199,918.45
The Contract Amount prior to this Change Order was	\$4,731,310.73
The Contract will be changed by this Change Order in the amount of	\$9,198.52
The new Contract Amount including this Change Order will be	\$4,740,509.25
The Contract Time will be unchanged.	
The date of Substantial Completion as of the date of this Change Order therefore is	

NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND OWNER. CHANGE REQUEST/CHANGE ORDER VOID IF NOT SIGNED WITHIN 30 DAYS

AHRENS COMPANIES
CONTRACTOR
1461 Kinetic Road
Lake Park, FL 33403-1911

OWNER



(Signature)

(Signature)

Richard C. Ahrens, CEO/President

By

By

Date

Date

AHRENS COMPANIES

1461 Kinetic Road
Lake Park, FL 33403-1911
Ph : (561) 839-2822

Change Request

To: SCOTT NEWTON
CITY OF LAUDERHILL
CITY HALL
5581 W OAKLAND PARK BLVD
LAUDERHILL, FL 33313
Ph: (954)730-3084 Fax: (954)714-4239

Number: 11
Date: 8/25/24
Job: 21-000018 CITY HALL ANNEX GYM - GO BOND
Phone:

Description: ACOUSTICAL SOUND PANELS EXTRA COST DUE TO ADDITIONAL PANELS NEEDED PER DESIGN

Reason: Design Change

Initiated by: SCOTT NEWTON (CITY OF LAUDERHILL)

Source: Other

We are pleased to offer the following specifications and pricing to make the following changes:

CHANGE ORDER INCLUDES THE ACOUSTICAL SOUND PANELS .
THERE IS A CHANGE IN THE "PANEL INSTALLATION DESIGN " GOING FROM FLOOR TO CEILING. THIS DESIGN CALLS FOR ADDITIONAL ACOUSTICAL SOUND PANELS AND A COST INCREASE .

Description	Price
COST FOR ADDITIONAL ACOUSTICAL SOUND PANELS	\$8,111.56
CG FEE 10%	\$811.16
GENERAL LIABILITY 1.4%	\$113.57
BOND 2%	\$162.23
	<hr/>
	Subtotal: \$9,198.52
	<hr/>
	Total: \$9,198.52

If you have any questions, please contact me at (561)863-9004.

Submitted by: Jerry Holt
AHRENS ENTERPRISES, INC.

Approved by: _____
Date: _____