

CHANGE ORDER REQUEST FORM

REQUEST FOR CHANGES TO CLOSED/EXHAUSTED PURCHASE ORDERS CAN NOT BE PROCESSED AND WILL BE RETURNED TO REQUESTOR.

DATE: 8/22/24
REQUESTOR: M. Celetti PHONE #: _____ DEPARTMENT: Facilities

PURCHASE ORDER #: 28805 CHANGE ORDER 1 of 1
FUND TYPE: OPERATING CAPITAL GRANT
APPROVED BY: _____ APPROVED BY: _____
(DEPARTMENT HEAD) (OMB)

CAPITAL ACCOUNTS

PLACE A NEXT TO YOUR REQUEST

- ORIGINAL PO AMOUNT _____
- INCREASE AMOUNT REQUESTED \$ 7661.71
- DECREASE AMOUNT REQUESTED _____
- Close PO

FINANCE DIRECTOR/DESIGNEE APPROVAL _____
CITY MANAGER'S APPROVAL _____
COMMISSION APPROVAL _____
(RESOLUTION NUMBER) _____

TO INCREASE A CAPITAL PURCHASE ORDER:

- 1) INCREASE LESS THAN 10% OF THE ORIGINAL APPROVED COST REQUIRES CITY MANAGERS APPROVAL.
- 2) INCREASE ABOVE 10% OF THE ORIGINAL APPROVED COST REQUIRES COMMISSION APPROVAL.

OPERATING ACCOUNTS

PLACE A NEXT TO YOUR REQUEST

- Cancel Entire PO
- Add a line to PO
- Make changes indicated below:

(IF YOU NEED MORE LINES PLEASE COMPLETE AN ADDITIONAL FORM)

PO Line Item #	Increase Amount by	Decrease Amount by	Budget Code

CHANGE NOTICES CAN BE EMAILED. DO NOT SEND DUPLICATES.

NOTE: If you have any questions or need assistance, please call Purchasing @ 954-777-2051

***FOR PURCHASING USE ONLY*

- CANNOT PROCESS DUE TO BUDGET ISSUES
- REQUIRES COMMISSION APPROVAL

REMARKS: _____

COMPLETED DATE: ___/___/20___ INITIALS: _____

GREEN TEAM

BUILDING SERVICES

Green Team Plumbing LLC dba
 GreenTeam Building Services
 2100 North Andrews Avenue Extension
 Pompano Beach, FL 33069
 Office:(954) 210-4100
 Fax:(754) 201-1682
 State License: CFC1428181

Estimate 104046446
 Estimate Date 8/21/2024

Billing Address
 City of Lauderhill
 5581 West Oakland Park Boulevard
 Lauderhill, FL 33313 USA

Job Address
 Lauderhill Police Department
 6279 West Oakland Park Boulevard
 Sunrise, FL 33313 USA

Description of work

Change Order Presented by Jermaine Walters Requested by Richard Davis.

Service #	Description	Quantity	Your Price	Total
CO	Change Order Tasks.	1.00	\$7,661.71	\$7,661.71

Task: cutting and removal of additional concrete then excavate the area to expose more of the underground sanitary system.

-Prep the work area with floor and wall protections

-Cut and remove the backpitch defective area then repipe the system to regain the correct pitch to the system.

-Cut and remove a section of the wall behind the sinks in the restroom to repipe a section of the system where vent for the sink is connected to the main system.

-Camera inspect the system to check for proper flow,slope and pitch.

-Backfill and properly compact the area with clean fill then prep and pour concrete.

-Clean up the work area then remove all job related trash and debris to dispose at an offsite location.

Quote Exclusions:

- After hours labor
- Work not mentioned in the scope above.
- Repairs to tile/walls/flooring/cabinetry or ceilings.
- Warranties to existing pipes, valves, equipment and or parts/fittings.
- Relocating of obstructions to our scope of work.
- Unexpected delays beyond our control.
- Any unforeseen work is to be estimated separately and accordingly.
- Permits and or related fees will be charged separately from the quoted price.

ConcCutSrvc	Concrete Cutting, Removal, and Disposal Service.	1.00	\$0.00	\$0.00
-------------	--	------	--------	--------

- Precision Cutting: Our hydraulic saws ensure precise cuts, perfect for detailed work or when accuracy is paramount.
- Efficiency: Hydraulic power allows for faster cutting through even the toughest materials, reducing project time and labor costs.
- Versatility: Capable of cutting in confined spaces or areas with limited access, our equipment is suitable for a wide range of projects.
- Safety: Operated by experienced professionals, our hydraulic saw cutting services prioritize safety, reducing the risk of accidents on-site.
- Environmental Consideration: Hydraulic saws produce less dust and noise compared to traditional cutting methods, minimizing environmental impact.

ConPourSrvc	Concrete Pouring Service, 25sqft Maximum Includes: - Vapor Barrier - Rebar - Wire Mesh	1.00	\$0.00	\$0.00
-------------	--	------	--------	--------

Vac-Truck REG- Time 1/2 Day	Vacuum-Truck Regular-Time 1/2 Day	1.00	\$0.00	\$0.00
--------------------------------	-----------------------------------	------	--------	--------

Sub-Total	\$7,661.71
Tax	\$0.00
Total Due	<u>\$7,661.71</u>
Deposit/Downpayment	\$0.00

Thank you for choosing GreenTeam Building Services.
