

RESOLUTION 23R-07-169

A RESOLUTION APPROVING THE CHANGE ORDER TO THE SALTZ MICHELSON CONTRACT FOR THE INCREASED SCOPE OF WORK AND UPDATING SITE LIGHTING TO THE WOLK PARK G.O. BOND PROJECT; AUTHORIZING PAYMENT IN THE AMOUNT NOT TO EXCEED \$12,700.00 FROM G.O. BOND FUNDING; PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY CITY MANAGER, DESORAE GILES-SMITH).

WHEREAS, a contract was previously entered into with Saltz Michelson to do park lighting; and

WHEREAS, City Code Section 2-146 requires approval for Change Orders exceeding 10% of the original contract price; and

WHEREAS, the Scope of Work has changed because the 2018 parking lot lighting design plan specifications and drawings need to be updated to be in compliance with current code requirements in order to be included in the current Wolk Park G.O. Bond Park and Building Project;

NOW, THEREFORE, BE IT RESOLVED BY THE COMMISSION OF THE CITY OF LAUDERHILL, FLORIDA:

SECTION 1. The Change Order to the Contract with Saltz Michelson for the increased scope of work and updating site lighting to the Wolk Park G.O. bond project in an amount not to exceed \$12,700.00, a copy of which is attached hereto and incorporated herein, is hereby approved.

SECTION 2. The City Manager, or her designee, is hereby authorized to execute any documents necessary to carry out the intent of this Resolution.

SECTION 3. Payment in an additional amount of up to \$12,700.00 shall be made payable from the appropriate Budget Code Number utilizing G.O. bond funding.

SECTION 4. This Resolution shall take effect immediately upon its passage.

DATED this _____ day of _____, 2023.

PASSED AND ADOPTED on first reading this ____ day of _____, 2023.

PRESIDING OFFICER

ATTEST:

CITY CLERK

MOTION
SECOND

M. DUNN
D. GRANT
L. MARTIN
S. MARTIN
K. THURSTON

Approved as to Form

Angel Petti Rosenberg
City Attorney