

RESOLUTION NO. CRA-24R-05-12

CITY OF LAUDERHILL
COMMUNITY REDEVELOPMENT AGENCY

A RESOLUTION OF THE CITY OF LAUDERHILL COMMUNITY REDEVELOPMENT AGENCY (CRA) AUTHORIZING A CHANGE ORDER TO THE PRISM ARCHITECTURE, LLC. CONTRACT TO AMEND AND UPDATE THE ARCHITECTURAL DESIGN AND CONSTRUCTION DRAWINGS FOR VALUE ENGINEERING REVISIONS AND TO BRING THEM UP TO CODE FOR THE 2 MODEL B HOMES CURRENTLY BEING BUILT AND REPEATER FEES FOR THE FOUR (4) ADDITIONAL LOTS TO BE CONSTRUCTED IN THE TOTAL AMOUNT NOT TO EXCEED \$15,240.00; PROVIDING FOR PAYMENT FROM THE APPROPRIATE BUDGET CODE NUMBER(S); PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY CRA DIRECTOR, SEAN HENDERSON)

BE IT RESOLVED BY THE CITY OF LAUDERHILL COMMUNITY REDEVELOPMENT AGENCY, FLORIDA, THAT:

SECTION 1. The Change Order to the Prism Architecture, LLC. Contract to amend and update the architectural design and construction drawings for value engineering revisions and to bring them up to code for the 2 model B homes currently being built and repeater fees for the four (4) additional lots to be constructed in the total amount not to exceed \$15,240.00, a copy of which is attached hereto and incorporated herein, is hereby approved.

SECTION 2. Providing that payment shall be made from the appropriate Budget Code Number(s) in the total amount not to exceed \$15,240.00.

SECTION 3. This Resolution shall take effect immediately upon its passage.

DATED this _____ day of _____, 2024.

PASSED AND ADOPTED on first reading this _____ day of _____, 2024.

PRESIDING OFFICER

ATTEST:

CITY CLERK

MOTION _____
SECOND _____

M. DUNN _____
D. GRANT _____
L. MARTIN _____
S. MARTIN _____
K. THURSTON _____

Approved as to Form

Angel Petti Rosenberg
City Attorney