

RESOLUTION NO. 25R-09-198

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF LAUDERHILL, FLORIDA, APPROVING A CHANGE ORDER IN THE AMOUNT OF \$197,869.00 WITH DI POMPEO CONSTRUCTION CO., FOR ADDITIONAL SERVICES PURSUANT TO RFP NUMBER 2023-027; PROVIDING FOR PAYMENT FROM BUDGET CODE NUMBER 307-333-06212; PROVIDING THE CITY MANAGER AND CITY ATTORNEY WITH THE AUTHORITY TO DO ALL THINGS NECESSARY TO EFFECTUATE THIS RESOLUTION; AND PROVIDING FOR AN EFFECTIVE DATE (REQUESTED BY CITY ENGINEER, J. MARTIN CALA, P.E. AND CITY MANAGER, KENNIE HOBBS JR.).

WHEREAS, the City of Lauderhill awarded RFP #2023-027, a Police Substation Project and entered into an agreement with Di Pompeo Construction Corporation (Di Pompeo") for construction services; and

WHEREAS, additional work is needed to stabilize and improve soil at the site before construction can begin; and

WHEREAS, Di Pompeo has submitted a change order, attached hereto, in the amount of \$197,869 to perform the work; and

WHEREAS, City staff has reviewed the change order and recommends approving same.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF LAUDERHILL, FLORIDA, THAT:

SECTION 1. The above recitations are true and hereby incorporated herein.

SECTION 2. The Change Order with Di Pompeo in an amount not to exceed \$197,869.00, is hereby approved.

SECTION 3. Payment shall be made from budget code number 307-333-06212.

SECTION 4. The City Manager and City Attorney are authorized to do all things necessary to effectuate this Resolution.

SECTION 5. This Resolution shall take effect immediately upon its passage.

PASSED AND APPROVED this _____ day of _____, 2025.

DENISE D. GRANT, MAYOR
PRESIDING OFFICER

ATTEST:

ANDREA M. ANDERSON, MMC
CITY CLERK

MOTION _____
SECOND _____

R. CAMPBELL _____
M. DUNN _____
D. GRANT _____
J. HODGSON _____
S. MARTIN _____

Approved as to Form

Hans Ottinot
City Attorney